



CONSTRUCTION NOTICE

2021 Street Construction: **Directly Impacted Property Owners**

Virtual Meeting Details

We are hosting a virtual meeting on Zoom Thursday April 29th at 6:00pm. Please plan to attend or reach out to staff at 517.676.9155 to discuss any specific concerns you have about the streets or sidewalks that you are requesting to be addressed.

Join Zoom Meeting: <https://us02web.zoom.us/j/87324565111?pwd=b2xzelliZ2NTS0FHMVFFUlpPampjUT09>

Meeting ID: **873 2456 5111** Passcode: **350603**

One tap mobile

+19292056099,,87324565111#,,,,*350603# US (N.Y.) or +13017158592,,87324565111#,,,,*350603# US (Wash. DC)

Dial by your location

+1 929 205 6099 US (New York)

+1 301 715 8592 US (Washington DC)

+1 312 626 6799 US (Chicago)

+1 669 900 6833 US (San Jose)

+1 253 215 8782 US (Tacoma)

+1 346 248 7799 US (Houston)


Find your local number: <https://us02web.zoom.us/j/87324565111?pwd=b2xzelliZ2NTS0FHMVFFUlpPampjUT09>

Work Details

Please see the 2021 Local Streets Construction Schedule. Please note that start and end dates may change due to delays such as weather.

Eugenia Dr, Alta, Gary Ct. Northbrook St to end	Start date: June 7th	Finish Date: July 18th
Hall Blvd Ash St to South St	Start date: July 21st	Finish Date: Sept 17th
Columbia St/Park St Sycamore St to Jefferson St	Start date: May 3rd	Finish Date: June 4th
Rayner St Randolph St to Columbia St	Start date: May 3rd	Finish Date: June 4th

Map of Work Area



201 West Ash Street; Mason, MI 48854-0370

Office: 517.676.9155; Website: www.mason.mi.us

What to Expect During Construction

	Work Hours: Work will take place from 7:00am to 7:00pm Monday – Saturday. Please note that work may extend past 7:00pm in special circumstances. Work will not take place on Holidays.
	Noise: You may experience intermittent noise and vibration during construction. We will do our best to keep the inconvenience of construction including noise and dust to a minimum.
	Road and Sidewalk: In order to complete the work in a safe manner, there will be road and sidewalk within the construction work area. Access for emergency vehicles will be maintained at all times. Residents that require accommodation must contact the Project Manager to arrange for access during the construction period.
	Property Access: Access on your property by the contractor is not anticipated to be needed. If access is required in special circumstances, you will be contacted directly by the contractor to arrange for that access. At times, the City may be working within the right of way.
	Water Service: There may be a water main shut-off for a portion of this work. Most disruptions take no more than 6 to 8 hours. A notice will be distributed 24-hours prior to the water shut-off.
	Private Sprinkler Systems: Owners with sprinkler systems located within the right of way (33' from the road centerline) must have the sprinkler heads and lines marked by the homeowner, prior to the start of construction. Sprinkler systems that are not marked at the time of construction and are damaged during construction will not be repaired by the contractor. The repair or replacement of damaged unmarked sprinkler systems will be the responsibility of the property owner.
	Private Water Service Lines: During the course of construction, the City will be confirming that lead is not present. If lead is discovered, the City will also be replacing those water service lines as required by state law.
	Recycling and Waste Removal: Please follow your normal routine. If required, your recycling and waste bins will be moved to an appropriate location for pick-up and returned to your home following pick-up. Please ensure that you label your bins with your address.
	Street Parking: Parking in the active work zone is not permitted due to space requirement for construction equipment and materials. Please be sure to park your vehicle off the road and away from the work area. Please be neighborly and allow others to share your driveway if needed.
	Restoration: The construction work area will be restored with topsoil and seed and/or asphalt where required. This may not occur until the following season depending on weather conditions.
Thank you!	Thank you for your patience and understanding! Building and maintaining a great city takes time. Better infrastructure for all of us is worth the inconvenience.

Resources

If you have questions about the upcoming work or have any issues during construction, please contact us.

Project Manager:	Marty Sekrenes, Wolverine Engineers & Surveyors, Inc. 517.204.2179
Customer Service:	517.676.9155 or info@mason.mi.us
Website:	www.mason.mi.us