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Introduction  
 
A Capital Improvements Program (CIP) is a multi-year planning instrument used to identify needs and 
financing sources for public infrastructure improvements. The purpose of a CIP is to facilitate the orderly 
planning of infrastructure improvements; to maintain, preserve, and protect the community of Mason’s 
existing infrastructure system; and to provide for the acquisition or scheduled replacement of equipment 
to ensure the efficient delivery of services to the community. The CIP is also utilized to ensure that capital 
improvements are fiscally sound and consistent with the goals and policies of the governing body and the 
residents of the community. 
 
A comprehensive CIP is an essential tool for the planning and development of the social, physical, and 
economic wellbeing of the community. This process is a necessary step in an organized effort to 
strengthen the quality of public facilities and services; provide a framework for the realization of 
community goals and objectives; and provide a sound basis on which to build a healthy and vibrant 
community. 
 
The CIP informs Mason residents and stakeholders on how the municipality plans to address significant 
capital needs over the next six years. The CIP provides visual representations of the community’s needs 
including maps that detail the timing, sequence, and location of capital projects. The CIP can also influence 
growth because infrastructure can impact development patterns. 
 
Some of the many benefits the CIP provides for the residents and stakeholders include: 
• Optimize the uses of revenue 
• Focus attention on community goals, needs, and capabilities 
• Guide future growth and development 
• Encourage efficient government 
• Improve intergovernmental and regional cooperation 
• Help maintain a sound and stable financial program 
• Enhance opportunities for the participation in federal and/or state grant programs 
 
The projects identified in the CIP represent the community’s plan to serve residents and anticipate the 
needs of a dynamic community. Projects are guided by various development plans and policies established 
by the planning commission, governing body, and administration. 
 
Plans and policies include: 
• 20-Year Masterplan 
• Five-Year Parks and Recreation Plan  
• Downtown Development Authority Plan 
• Local Development Finance Authority TIF Plan  
• Administrative Policies 
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Definition of a Capital Improvement 
The CIP allows for responsible and thoughtful planning of future major expenditures that are not 
necessarily financed or automatically included in the annual budgeting process. All capital projects that fit 
the description under the policy (see Page 5) should be part of this CIP. 
 
Legal Basis of the Capital Improvements Program  
The CIP has been authorized by the Michigan Planning Enabling Act (Public Act 33 of 2008). This mandate 
gives responsibility for preparing a CIP for local Planning Commission bodies, and reads as follows: 
 

125.3865 Capital Improvements program of public structures and improvements/ preparation; 
basis. Sec. 65. (1) To further the desirable future development of the local unit of government 
under the Masterplan, a planning commission, after adoption of a Masterplan, shall annually 
prepare a capital improvements program of public structures and improvements, unless the 
planning commission is exempted from this requirement by charter or otherwise. If the planning 
commission is exempted, the legislative body either shall prepare and adopt a capital 
improvements program, separate from or as a part of the annual budget, or shall delegate the 
preparation of the capital improvements program to the chief elected official or a nonelected 
administrative official, subject to final approval by the legislative body. The capital improvements 
program shall show those public structures and improvements, in the general order of their 
priority, that in the commission's judgment will be needed or desirable and can be undertaken 
within the ensuing 6-year period. The capital improvements program shall be based upon the 
requirements of the local unit of government for all types of public structures and improvements. 
Consequently, each agency or department of the local unit of government with authority for 
public structures or improvements shall upon request furnish the planning commission with lists, 
plans, and estimates of time and cost of those public structures and improvements.  
 

Planning and Benefits of the Capital Improvements Program  
The CIP is, first and foremost, a key implementation tool for a community’s planning efforts and is 
dynamic. Each year all projects included within the CIP are reviewed for consistency with planning 
documents, a call for new projects is made, and adjustments are made to existing projects arising from 
changes in the amount of funding required, conditions, or time line. A new year of programming is also 
added each year to replace the year funded in the annual operating budget. With thoughtful foresight 
and review as a result of a CIP, the many outstanding capital projects that Mason is faced with 
implementing every year can be viewed as one package, rather than as small, fragmented groups or lists, 
with no unified sense of focus and direction. 
 
When capital improvements begin with careful planning and study, the City of Mason’s chances for 
receiving state and federal grants are greatly enhanced. Some grants require the inclusion of a CIP with 
their application. Formulation of a CIP helps those involved to look at alternative funding mechanisms 
that might not have been considered before. Instead of relying on local revenue sources alone, the CIP 
allows the City to think more creatively to fulfill Masterplan for Land Use goals and policies. The CIP will 
continue to develop over time by adding features to gradually improve quality and sophistication. Greater 
attention shall be devoted to provide more detailed information about individual project requests, 
program planning, fiscal analysis, fiscal policies, and developing debt strategy. The CIP often avoids 
reactive planning, and instead replaces it with balanced growth initiatives. 
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Authorization Flow Chart   
 

 
 
 
Impact of Capital Budget on the Operating Budget 
As new policies and programs are approved, both the operating and capital budgets are impacted. For 
example, an increase in service levels approved as part of the operating budget would have long-term 
effects on the Capital Improvements Program. Conversely, a restrictive change to the use of long-term 
debt would slow capital programs. Regardless of the difference between the operating and capital 
budgets, the two are interdependent.  
 
Preparation of the CIP by the Planning Commission does not mean they grant final approval of all projects 
contained within the plan. Rather by recommending approval of the CIP by the City Council, the Planning 
Commission acknowledges that these projects represent a reasonable interpretation of the upcoming 
needs for the community and that projects contained in the first year of the plan are suitable for inclusion 
in the upcoming budget. 
 
The community of Mason strives to maximize resources by maintaining a balance between operating and 
capital budgets. A continuous relationship exists between the CIP and the annual budget. A direct link can 
be seen between the two documents, as there should be in a strategic planning environment. 
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CIP Process  
 
Project Submission: New projects are submitted with the Project 
Application Form that outlines how projects will be evaluated and 
prioritized:  

• Does the project contribute to health, safety and welfare?  
• Is the project required to comply with a law?  
• Does the project conform with adopted programs, policies, or 

plans?  
• Does the project remediate an existing or projected deficiency?  
• Will the project upgrade facilities?  
• What is the service area impact of the project?  
• Does the project deliver a level of service desired by the 

community?  
   
Mason Leadership Team: reviews all projects recommended from 
various areas of expertise, evaluates the prioritization of projects based 
on established criteria above, considers funding options, and presents 
the recommendation to the Planning Commission.  
 
City Manager: clarifies any issues, finalizes the ratings and approves the 
CIP draft. The City Manager recommends the CIP draft at the Joint 
Workshop, presents any clarification of the CIP at the Planning 
Commission and City Council meetings.   
 
Mason Planning Commission: reviews the Policy Group’s 
recommendation, conducts workshops (if necessary), receives public 
input, conducts public hearings, prepares the plan, and requests the 
governing body to consider adoption. 
 
Mason City Council: is encouraged to adopt the CIP and use the CIP as 
a tool in the adoption of the annual budget process in accordance with 
the governing body goals and objectives. 
 
Mason Residents: are encouraged to participate in plan development 
by working with various boards and commissions, attending the Open 
House and/or the Planning Commission public hearings, and at the 
governing body’s budget workshops and public hearings. As always, 
communication is open between residents, governing body 
representatives, Planning Commission representatives, and staff. 

  

Staff, Boards, and Commissions  
Submit Projects

Leadership Team Prioritizes 

City Manager Finalizes Plan 

City Manager Presents Proposed Plan to 
Planning Commission  and City Council

(Public Meeting/ Joint Workshop) 

Public Open House on Projects       
(All Property Owners directly impacted 

by streets for next three years are 
impacted, in addition to a Public Notice)

Public Hearing During Planning 
Commission on Proposed Plan

Planning Commission Prepares Final 
Plan for City Council Consideration 

based on Public Input and Community 
Priorities

City Council is Presented with Planning 
Commission's Proposal and Considers 

Adoption based on Community 
Priorities 

Staff Incorporates Priorities Identified in 
CIP in Budget Recommendation 
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Policy  
 

As used in the City of Mason Capital Improvements Program, a capital improvements project is defined as 
a major, nonrecurring expenditure that includes one or more of the following: 
 
1. Any construction of a new facility (i.e., a public building, water/sanitary sewer mains, storm sewers, 

major/local roadways, recreational facilities), an addition to, or extension of, such a facility, provided 
the cost is $5,000 or more and that the improvement will have a useful life of three years or more. 
 

2. Any nonrecurring rehabilitation of all or part of a building, its grounds, a facility, or equipment, 
provided the cost is $5,000 or more and the improvement will have a useful life of three years or 
more. 

 
3. Any purchase or replacement of major equipment to support community programs provided the cost 

is $5,000 or more and will be coded to a capital asset account. 
 

4. Any planning, feasibility, engineering, or design study related to an individual capital improvements 
project or to a program that is implemented through individual capital improvements projects 
provided the cost is $5,000 or more and will have a useful life of three years or more. 

 
5. Any planning, feasibility, engineering, or design study costing $10,000 or more that is not part of an 

individual capital improvements project or a program that is implemented through individual capital 
improvements projects. 
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Funding Overview  
 

Capital improvements projects involve the outlay of substantial funds making numerous sources of 
funding necessary to provide financing over the life of the project. Most capital funding sources are 
earmarked for specific purposes and cannot be transferred from one capital program to another. The CIP 
has to be prepared with some projections as to the amount of money available. The following is a 
summary of the funding sources for projects included in the CIP:  
 
Bonds 
When the community of Mason sells bonds, purchasers are, in effect, lending the community money. The 
money is repaid, with interest, from taxes or fees over the years. The logic behind issuing bonds (or 
“floating a bond issue”) for capital projects is that the citizens who benefit from the capital improvements 
over a period of time should help the community pay for them.  

 
General Obligation (G.O.) bonds: Perhaps the most flexible of all capital funding sources, G.O. bonds can 
be used for the design or construction of any capital project. These bonds are financed through property 
taxes. In financing through this method, the taxing power of the community is pledged to pay interest and 
principal to retire the debt. Voter approval is required if the community wants to increase the taxes that 
it levies and the amount is included in Mason’s state-imposed debt limits. To minimize the need for 
property tax increases, the community makes every effort to coordinate new bond issues with the 
retirement of previous bonds. G.O. bonds are authorized by a variety of state statutes.  
• Mason also has one outstanding bond related to the City Hall/Police Station. The bond has a 

remaining payment balance of $3,195,000 with a final payment estimated in 04/2040. 
 
Revenue bonds: Revenue bonds are sold for projects that produce revenues such as water and sewer 
system projects. Revenue bonds depend on user charges and other project-related income to cover their 
costs. Unlike G.O. bonds, Revenue bonds are not included in the community state-imposed debt limits 
because the full faith and credit of the community backs them. Revenue bonds are authorized by Public 
Act of 1933, the Revenue Bond Act. The City of Mason currently has no outstanding revenue bonds.  
 
Building Authority  
The Mason Building Authority was established for the purpose of acquiring, furnishing, equipping, 
owning, improving, enlarging, operating, and maintaining a building or buildings, automobile parking 
lots or structures, recreation facilities and the necessary site or sites therefore thereof, and the 
payment of the bond principal and interest for any related debt incurred. The Building Authority 
functions as a mechanism to facilitate the selling of bonds to finance public improvements.  
 
Enterprise Fund (Water and Sewer Fund)  
In enterprise financing, funds are accumulated in advance for capital requirements. Enterprise funds not 
only pay for capital improvements, but also for the day-to-day operations of community services and the 
debt payment on revenue bonds. The community can set levels for capital projects; however, increases 
in capital expenditures for water mains, for example, could result in increased rates. Enterprise fund 
dollars can only be used on projects related to that particular enterprise fund.  
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The revenues generated from the Mason’s Water and Sewer system must be set aside and collected 
in accounts as designated by existing revenue bond ordinances. These revenues are pledged for the 
specific purposes and transferred in a manner specified by those ordinances. 
 
The City of Mason charges for water service supplied by the system based on a rate schedule 
measured by water usage. These charges must be sufficient to provide adequate revenues for 
operations, maintenance, replacements, improvements, and debt retirement. The last utility rate 
study was started in 2019 with estimated completion and rate increases expected in mid-2020, but 
the COVID pandemic has delayed the final study results and rate recommendations. 
• Mason currently has one outstanding loan with the State of Michigan Drinking Water Revolving Fund 

(DWRF) related to the Water Treatment Plant. The loan has a remaining payment balance of 
$3,443,674 with a final payment estimated in 04/2028. 

 
Federal and State Funds 
The federal and state governments make funds available to communities through numerous grants and 
aid programs. Some funds are tied directly to a specific program. The community has discretion (within 
certain guidelines) over the expenditure of others. For the most part, the community has no direct control 
over the amount of money received under these programs. 
 
Millages 
The property tax is a millage that is one of the most important sources of community revenue. The 
property tax rate is stated in mills (one dollar per $1,000 of valuation). This rate is applied to a property’s 
net value, following the application of all exemptions and a 50% equalization ratio. Mason is authorized 
to utilize millages under Public Act 279 of 1909, the Home Rule Cities Act. The City of Mason’s current 
millage rate is 15.25. Under the Headlee Amendment, the City of Mason City Council is authorized to raise 
the millage up to 18.0865 without a vote of the people.  
 
Special Assessments 
Capital improvements that benefit particular properties, rather than the community as a whole, may be 
financed more equitably by special assessment, i.e., by those who directly benefit. Local improvements 
often financed by this method in Mason are sidewalk and drive approach improvements.  
 
State Shared Revenue  
The City of Mason receives its share of various taxes and fees from programs and requirements by the 
State of Michigan. This refers to both constitutional and statutory Revenue Sharing payments.  
• The Constitutional portion consists of 15% of gross collections from the 4% sales tax distributed to 

cities, villages, and townships based on their population. The Legislature cannot reduce or increase 
this amount.  

• The Statutory portion is distributed by a formula, set in Public Act 532 of 1998. The Act calls for 21.3% 
of the 4% sales tax collections to be distributed in accordance with the formula. The Legislature has 
the ability to reduce the statutory portion based on the State’s priorities for the State’s budget.  

 
Tax Increment Financing (TIF) 
TIF is a municipal financing tool that can be used to renovate or redevelop declining areas while improving 
their tax base. TIF applies the increase in various state and local taxes that results from a redevelopment 
project to pay for project-related public improvements.  

http://www.mason.mi.us/
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• For purposes of financing activities within the community of Mason’s downtown district, the 
Downtown Development Authority adopted a 30-year TIF plan in 1984 (extended to expire in 2030) 
that generates roughly $90,000 in revenue annually.  

• For purposes of financing activities related to Mason’s south industrial area, the Local Development 
Finance Authority Act adopted a TIF plan in 1989 that generates roughly $440,000 in revenue annually. 

 
Weight and Gas Tax 
Based on a formula set by the State of Michigan, the community of Mason receives a portion of the tax 
placed on motor fuel and highway usage in the state. The restrictions placed on the expenditure of these 
funds ensure that they will be spent on transportation-related projects or operations and services. These 
are commonly called Act 51 funds.  
• Mason on average receives $800,000 split between the Major and Local Street Funds. 
 
 
NOTE: Numbers in this section are current per the audited financial statements dated June 30, 2020.  
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Streets, Bridges, Signals (S)   
 
OVERVIEW  
Transportation-related issues are a high priority for the City of Mason. The City of Mason contains both 
public and private roadways. Public roads are owned and operated by the Michigan Department of 
Transportation (MDOT), the Ingham County Road Commission, and the City of Mason. Private roads are 
owned and operated by private developments and homeowner groups. The City currently maintains 12.25 
miles of major streets, 19.78 miles of local streets, 2.21 miles of cemetery drives, and 2.5 miles of non-
motorized trail.  
 
In order to define priorities for the local street and major road rehabilitation programs, the City has a 
formal asset management program that categorizes roads based on their Pavement Surface Evaluation 
and Rating (PASER) first. Table 1 illustrates PASER ratings for asphalt pavements.  
 
Table 1. PASER Rating Overview  

 

Rating Visible Distress General Treatment and Conditions 
10 Good None  New construction.  
9 Good None  Recent overlay.  
8 Good No longitudinal cracks except reflection of paving joints. 

Occasional transverse cracks, widely spaced (40’ or greater). 
All cracks sealed or tight (open less than 1⁄4”).  

Recent sealcoat or new cold mix. Little or no 
maintenance required.  

7 Fair Very slight or no raveling, surface shows some traffic wear. 
Longitudinal cracks (open 1⁄4”) due to reflection or paving 
joints. Transverse cracks (open 1⁄4”) spaced 10’ or more 
apart, little or slight crack raveling. No patching or very few 
patches in excellent condition.  

First signs of aging. Maintain with routine 
crack filling.  

6 Fair Slight raveling (loss of fines) and traffic wear. Longitudinal 
cracks (open 1⁄4”– 1⁄2”), some spaced less than 10’. First 
sign of block cracking. Sight to moderate flushing or 
polishing. Occasional patching in good condition. 

Shows signs of aging. Sound structural 
condition. Could extend life with sealcoat. 

5 Fair Moderate to severe raveling (loss of fine and coarse 
aggregate). Longitudinal and transverse cracks (open 1⁄2”) 
show first signs of slight raveling and secondary cracks. First 
signs of longitudinal cracks near pavement edge. Block 
cracking up to 50% of surface. Extensive to severe flushing or 
polishing. Some patching or edge wedging in good condition.  

Surface aging. Sound structural condition. 
Needs sealcoat or thin non-structural 
overlay (less than 2”).  

4 Poor Severe surface raveling. Multiple longitudinal and transverse 
cracking with slight raveling. Longitudinal cracking in wheel 
path. Block cracking (over 50% of surface). Patching in fair 
condition. Slight rutting or distortions (1⁄2” deep or less).  

Significant aging and first signs of need for 
strengthening. Would benefit from a 
structural overlay (2” or more).  

3 Poor Closely spaced longitudinal and transverse cracks often 
showing raveling and crack erosion. Severe block cracking. 
Some alligator cracking (less than 25% of surface). Patches in 
fair to poor condition. Moderate rutting or distortion (1” or 
2” deep). Occasional potholes.  

Needs patching and repair prior to major 
overlay. Milling and removal of 
deterioration extends the life of overlay.  

2 Poor Alligator cracking (over 25% of surface). Severe distortions 
(over 2” deep). Extensive patching in poor condition. 
Potholes.  

Severe deterioration. Needs reconstruction 
with extensive base repair. Pulverization of 
old pavement is effective  

1 Poor Severe distress with extensive loss of surface integrity.  Failed. Needs total reconstruction.  
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The lowest-rated roads in each of these categories would generally be addressed first. However, the last 
PASER evaluation was completed in 2019 so staff takes into account changes in conditions.  Our staff 
was trained this year on PASER and the next PASER evaluation will in house or by Wolverine.   
 
Following the PASER evaluation, the City looks at underground utilities and considers whether the 
condition of those utilities would move a street project up in priority. This is followed by the impact to 
residents and how many property owners would be impacted positivity due to the improvement.  
 
Finally, the City considers the budget and how many streets can be completed within a year based on the 
resources available. Mason voters have approved that a minimum value equal to 4 mills must be used for 
road projects every year. Due to the construction season crossing fiscal years and unforeseen factors 
impacting the ability for a project to be completed, the City maintains a rolling summary to assure the City 
is meeting this requirement (see Table A). This allocation can be funded by numerous resources to meet 
this requirement.  
 
The City’s policy is to evaluate sidewalks on any road that is being improved and replace them as needed.  
  
Once prioritized the road work will typically be completed in one of the three following ways:  
• Mill and Fill: Consists of grinding the surface layer with a milling machine, hauling and disposing of 

the milled bituminous pavement. A new lift of hot mix asphalt (HMA) is placed over the milled surface. 
This treatment methodology can facilitate up to 10 years of additional service life without full 
reconstruction. This method of surface rehabilitation provides the greatest value in areas where the 
base layers of pavement do not have extensive cracking and utility repairs or replacements are not 
warranted. Sidewalks are evaluated and replaced as necessary.  

• Pulverize, Shape and Repave: Consists of pulverizing the full depth of the existing pavement and 
intermixing the pulverized HMA with the aggregate base. This pulverized material is then graded and 
compacted to the original cross slope of the street. Any excess material is hauled off site. New HMA 
is placed upon this pulverized section in as many as three lifts. This method provides the equivalent 
of a new street cross-section without the added expenses of removing and replacing all of the 
concrete curb and gutter. In addition, the pulverized material can be temporarily stockpiled on the 
adjacent lane to facilitate any utility repairs or replacements. Sidewalks are evaluated and replaced 
as necessary. 

• Reconstruction: Consists of the complete removal and replacement of all components of the street, 
including but not limited to concrete curb and gutter, existing pavement and gravel section. This 
method of construction is limited to areas deteriorated beyond the scope of the Mill and Fill or 
Pulverize, Shape and Repave methods. After removal, the street is completely rebuilt by re-grading 
the base, placing new aggregate, placing new concrete curb and gutter, and repaving the road. Often 
new drainage structures and storm sewer are installed as a reconstruction project. Typically, this 
method is reserved for circumstances such as a road widening or narrowing or the complete 
replacement or reconstruction of underground infrastructure such as sanitary sewer or water main. 
This is the costliest, most time-consuming and disruptive street construction. 
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Table 2. 20 Year Road Appropriation Summary: 2000-2020 
 

 
 

Fiscal Year 
Required 

Appropriation Actual Spent Over/(Under) 
00/01 629,313  858,359  229,046  
01/02 666,271  1,658,097  991,826  
02/03 764,684  454,415  (310,269) 
03/04 792,587  888,648  96,061  
04/05 828,705  976,706  148,001  

05/06* 739,970  1,045,585  305,615  
06/07 824,935  648,943  (175,992) 
07/08 871,830  1,042,491  170,661  
08/09 916,258  2,876,791  1,960,533  
09/10 967,322  539,351  (427,972) 
10/11 896,554  823,559  (72,995) 

11/12** 871,232  3,573  (867,659) 
12/13 860,205  68,165  (792,040) 
13/14 869,376  1,477,869  608,493  
14/15 853,096  480,704  (372,392) 
15/16 864,892  1,509,286  644,394  

16/17 853,788  369,815  (483,973) 

17/18 872,460  1,172,037  299,577  

18/19 868,820  263,751  (605,069) 

19/20 884,585  1,396,589  512,004  

20/21*** 903,080  1,021,406  118,327  

Totals  17,599,963  19,576,140  1,976,177  

 * Note:5 Mill to 4 Mill Requirement 
 ** Note: Street Construction Waived  
 *** Note: Partial Year includes up to 12/31/20 
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Proposed Project Year: 2021-22 
 
Project Number: 2017-S23 Rayner Street – Randolph Street to Columbia Street     
Description: Pulverize, shape and repave. The road was last worked on in 1996 and had a total 
reconstruction in that year. Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 3. Eleven homes will be directly impacted by this improvement.  
 
Project Number: 2017-S24 Eugenia Drive – Northbrook Street to End     
Description: Pulverize, shape and repave. The road was last worked on in 1996 and had a total 
reconstruction in that year. Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Fifty homes will be directly impacted by this improvement.  
 
Project Number: 2017-S25 Hall Blvd - Ash Street to South Street   
Description: Pulverize, shape and repave. The road was last worked on in 1980 and had a total 
reconstruction in that year. Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4. Twenty-seven homes will be directly impacted by this improvement.  
 
Project Number: 2017-S26 Columbia St- Park Street to Jefferson Street to South Street     
Description: Pulverize, shape and repave. The road was last worked on in 1999 and had a total 
reconstruction in that year.  Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Four homes will be directly impacted by this improvement.  
 
Project Number: 2019-S9b     Maple Street/ Jefferson Street Signal Evaluation    
Description: Evaluation the need for a replacement traffic signal at this location.   
 
Justification: Ingham County Road Commission has concerns about the existing signal. There is also 
concern that a traffic light is not necessary at this location instead a four-way stop may be more 
appropriate. The City will complete a traffic study to determine the need. If the signal needs to be 
replaced, it is estimated to cost $250,000 and will be coordinated with this project.  Due to COVID, staff 
did not feel a traffic study in the would have been representative of traffic at this location.  Staff 
anticipates completing the traffic study in the current fiscal year when restrictions are lifted, but that 
would result in any replacement now occurring in 2021-22 fiscal year.  
 
Proposed Project Year: 2022-23 
 
Project Number: 2017-S14 E. Cherry Street – Rogers Street to End     
Description: Mill and fill. The road was last worked on in 1997 and had a total reconstruction in that year. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5.  This project will include utility CIP Project 2017-U27.   Thirty-two 
homes will be directly impacted by this improvement. This project will be coordinated with construction 
of improvements at Steele Street School. 
 
Project Number: 2017-S15 S. Barnes Street – Ash Street to Kipp Road     
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Description: Mill and fill. The road was last worked on in 1988 and had a total reconstruction in that year. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5.  This project will include utility CIP Project 2017-U28.  Fifty-six homes 
will be directly impacted by this improvement.   
 
Project Number: 2017-S16 Maple Street Bridge Repair/Replacement        
Description: Bridge replacement due to bridge deteriorating and safety concerns.  
 
Justification: Bridge was evaluated and the report shows that the concrete head walls have severe spalling 
and are in need of repair/replacement and hand rails on the bridge are not safe.  Project will be timed 
with adjacent park improvements to minimize impact to citizens.  
 
Proposed Project Year: 2023-24 
 
Project Number: 2018-S27   Peachtree Place - Columbia Street to South Street    
Description: Pulverize, shape and repave. The road was last worked on in 1997 and had a mill and repave. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4.  Sixty-three homes will be directly impacted by this improvement.  
 
Project Number: 2018-S29 McRoberts Street - Columbia Street to Maple Street    
Description: Pulverize, shape and repave. The road was last worked on in 1998 and had mill and fill work 
done. Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4.  Nine homes will be directly impacted by this improvement.  
 
Project Number: 2018-S30 Steele Street – Ash Street to Elm Street    
Description: Pulverize, shape and repave. The road was last worked on in 1996 and had a total 
reconstruction in that year.  Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4.  This project will include utility CIP Project 2021-U3.   Seven homes will 
be directly impacted by this improvement.  
 
Project Number: 2018-S31 West Oak Street- McRoberts Street to Lansing Street    
Description: Pulverize, shape and repave. The road was last worked on in 1998 and had a total 
reconstruction in that year.  Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Seventeen homes will be directly impacted by this improvement.  
 
Project Number: 2019-S1   Walnut Court- Columbia Street to Ash Street     
Description: Pulverize, shape and repave. The Street was last worked on in 1999. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5.  Twenty-four (24) homes will be directly impacted by this improvement.   
 
Proposed Project Year: 2024-25 
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Project Number: 2019-S2 Coppersmith Drive – Sanctuary Street to Wildemere Street  
Description: Pulverize, shape and repave. The Street was last worked on in 1980. Sidewalks will be 
evaluated and replaced as necessary.   
 
Justification: PASER Rating- 5. Ten (10) homes will be directly impacted by this improvement.  
 
Project Number: 2019-S3 South Street – Barnes Street to Rogers Street     
Description: Pulverize, shape and repave. The Street was last worked on in 1998. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4. Eight (8) homes will be directly impacted by this improvement.  
 
Project Number: 2019-S4 Foxview Street – Entire Length       
Description: Pulverize, shape and repave. The Street was last worked on in 2006. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Nine (9) homes will be directly impacted by this improvement.  
 
Project Number: 2019-S6 Middlebury Street – Entire Length     
Description: Pulverize, shape and repave. The Street was last worked on in 2006. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Fifteen (15) homes will be directly impacted by this improvement.  
 
Project Number: 2019-S7 McRoberts Street – Maple Street to South Street    
Description: Pulverize, shape and repave. The Street was last worked on in 1998. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Thirty-three (33) homes will be directly impacted by this improvement.  
 
Project Number: 2019-S8 Maple Street – Lansing Street to Park Street     
Description: Pulverize, shape and repave. The Street was last worked on in 1996. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4. This project will impact the Business District, trail users and access to the 
park and downtown by neighborhood to the west of the bridge. 
 
Proposed Project Year: 2025-26 
 
Project Number: 2020-S1 Rogers Street – Ann Street to Columbia Street     
Description: Pulverize, shape and repave. The Street was last worked on in 1991. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Thirteen (13) homes will be directly impacted by this improvement.  
 
Project Number: 2020-S2 South Street – Rogers Street to Hall Blvd.     
Description: Pulverize, shape and repave. The Street was last worked on in 1997. Sidewalks will be 
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evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4. Twenty-Eight (28) homes will be directly impacted by this improvement.  
 
Project Number: 2020-S3 State Street – Sycamore Street to Maple Street               
Description: Pulverize, shape and repave. The Street was last worked on in 2004. Sidewalks will be 
evaluated and replaced as necessary.  
   
Justification: PASER Rating- 5. Ten (10) homes will be directly impacted by this improvement.  
 
Project Number: 2020-S4 Steele Street – Sycamore Street to Maple Street    
Description: Pulverize, shape and repave. The Street was last worked on in 2001. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 4. Six (6) homes will be directly impacted by this improvement.  
 
Project Number: 2020-S5 Stratford Drive – Eaton Drive to Columbia Street    
Description: Pulverize, shape and repave. The Street was last worked on in 1979. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Fifteen (15) homes will be directly impacted by this improvement.  
 
Project Number: 2020-S6 Wildemere Drive – Coppersmith Drive to Stratford Drive  
Description: Pulverize, shape and repave. The Street was last worked on in 1980. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Fifty-One (51) homes will be directly impacted by this improvement.  
 
Proposed Project Year: 2026-27 

 
Project Number: 2019-S10 Franklin Farms Extension     
Description: Acquire land, design and construct an extension to 
Franklin Farms Drive south over Willow Creek to Kipp Rd. 
 
Justification: There are currently 264 households with only one 
means of ingress/egress, far exceeding the standards for residential 
development (25 households) within the City. When South Street is 
closed, residents and emergency responders must take a longer route 
via Columbia/College/Sitts or Kipp/College/Sitts to reach the area. If 
Northbrook were to be closed for any reason, there is no second 
alternative or reasonable means of access to/from the neighborhood. 
The idea for connecting this neighborhood across Willow Creek to 
Kipp Rd is nearly 80 years old as it appears on the City’s 1940 Road 
Plan, extending Eugenia Drive to Kipp Rd.    
 
 
 

Figure 1: City of Mason  1940 Road Plan 
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Project Number: 2021-S1 Avery Lane —Entire Length                              
Description: Pulverize, shape and repave. The road was last worked on in 2009 wear course was put on 
after construction of the Water Treatment Plant was completed. 
 
Justification: PASER Rating- 6. The Water Treatment Plant will be directly impacted by this improvement. 
 
Project Number: 2021-S2 E. Sycamore Street—Jefferson to Steele Street               
Description: Pulverize, shape and repave. The road was last worked on in 2003 and had a mill and repave. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 3 (Jefferson to Barnes) and 4 (Barnes to Steele). Thirty-four properties will be 
directly impacted by this improvement.  
 
Project Number: 2021-S3 W. Sycamore Street—Jefferson to State Street               
Description: Pulverize, shape and repave. The road was last worked on in 2001 and had a mill and repave. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 5. Twenty-one properties will be directly impacted by this improvement.  
 
Project Number: 2021-S4 W. Sycamore Street --  Cedar Street to S. Lansing Street        
Description: Pulverize, shape and repave. The road was last worked on in 2006 and had a mill and repave. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 2 (Cedar to McRoberts) and 1 (McRoberts to Lansing). Twenty-three 
properties will be directly impacted by this improvement.  
 
Project Number: 2021-S5 Vanderveen Drive—Entire Length                          
Description: Pulverize, shape and repave. The road was last worked on in 2006 and had a mill and repave. 
Sidewalks will be evaluated and replaced as necessary.  
 
Justification: PASER Rating- 3. Seventeen properties will be directly impacted by this improvement.  
 
Project Number: 2021-S7 Windjammer Court – Entire Length                        
Description: Pulverize, shape and repave. The road was last worked on in 2008. Sidewalks will be 
evaluated and replaced as necessary.  
 
Justification: PASER Rating- 2. Five homes will be directly impacted by this improvement.  
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Utilities: Sanitary Sewer, Storm 
Water, and Water Distribution (U) 
 
 
OVERVIEW  

Sanitary Sewer:  The sewage collection and treatment system consist of a 1.5 Million Gallons per Day 
(MGD) activated sludge treatment plant, 32 miles of sewer line including interceptors, and four lift 
stations. The City, like most other communities in Michigan, operates under a National Pollutant Discharge 
Elimination System permit (NPDES) administered by the MDEQ. This permit establishes the allowable 
effluent levels to be discharged to the receiving waters, namely Sycamore Creek.  
 
A study was completed by Wolverine Engineers to determine the best method of providing sewer service 
to areas on the undeveloped east side of Mason. The feasibility study has identified six districts, known as 
the Rayner Creek Utility Districts, which are served via a common lift station and force main. During 2005, 
as part of the Temple Street extension from M-36 to Kipp Road, the sewer and pump station were 
constructed to serve District 3 as this area develops.  
 
Storm Water System: The State of Michigan Department of Environment, Great Lakes, and Energy (EGLE) 
regulates Municipal Separate Storm Sewer Systems (MS4). The goal of the MS4 program is to reduce the 
discharge of pollutants to surface waters of the state. The current gravity system consists of concrete 
drainage pipes ranging from 6 inches to 42 inches in diameter, along with corrugated metal pipes up to 
72 inches in diameter. These pipes are connected to the street network through a series of catch basins. 
Eventual outflow is to one of the three creeks flowing through town - Sycamore, Willow or Rayner - since 
the system is separated from the sanitary sewer system. 
 
Maintenance of the storm water system is divided between the City and the Ingham County Drain 
Commission. The county has designated drains that flow through the City such as the Willow and Rayner 
Creek Drains.  
 
Water Distribution:  The City's water system consists of seven wells, two 500,000-gallon elevated 
storage towers, 600 fire hydrants and one one-million-gallon ground storage tank and approximately 45 
miles of water main in various sizes (4" to 16"). The City has a centralized treatment facility; the water is 
pumped through raw water mains to the treatment plant to remove Radium 226 and 228 as well as iron. 
 
Lead and Copper:   The recent rule changes enacted by State of Michigan has resulted in an unfunded 
mandate in the water distribution system. The new rules state that the water utility will at its expense 
replace the entire water service beginning at the corporation valve to 18” inside the house if it is found to 
contain a “lead service line” (LSL).  Lead service lines have been expanded to include services with lead 
“goosenecks” and galvanized lines that are or were connected to LSLs.  There is no longer any distinction 
between the municipal and customer owned portion of the water service where lead is concerned.  
 
To start, the city was required to complete a preliminary distribution system material inventory that was 
due to the State by January 1, 2020. This involves compiling information from available records that will 
predict with reasonable certainty which service lines may be a lead service line. The City completed the 
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required preliminary material assessment of the distribution system materials and reported the following 
for our 2918 water service lines:  

• 535: Likely (but not visibly confirmed) to contain some level of lead (including galvanized 
previously connected to lead)  

• 885: Unknown but may contain lead  
• 530: Unknown but unlikely to contain lead  
• 979: Confirmed to NOT contain lead.  

 
The City now must then investigate and confirm the actual number of lead service lines to be replaced. 
This is to be documented in an asset management plan with a comprehensive materials list approved by 
the State by January 1, 2025.The plan must also show a schedule of the replacements that must be made 
at a minimum of 5% per year avg, however, all lead service line replacements must be complete within 20 
years (2045) unless an alternate schedule for replacement is approved in the asset management plan.  
The City plans to match our street construction schedule and prioritize lead likely areas. Based on the 
preliminary data, the City will be targeting 75 line per year. That process will be to either visibly confirm 
they do not contain lead or removing the line. Currently these expenditures will be covered in our 
operating budget. However, they may be shifted to the CIP at a later time.   
 
In calendar year 2020, the City exceeded their mark by either replacing lead service lines identified or 
confirming the absence of a lead service lines at seventy seven (77) properties.  
 
Please note: Street utility work for years four through six (2023-2026) are not included due to the work 
associated with accurately estimating costs.  
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Proposed Project Year: 2021-22 
 
Project Number: 2017-U15 Replace Two Fire Hydrants Behind Mason Plaza     
Description: Replace two fire hydrants behind Mason Plaza. This project was carried over from previous 
CIP as it was discovered that additional research was necessary regarding easements on the property to 
access the hydrants. 
 
Justification: These hydrants break easily and parts are difficult to source. It has also been determined by 
the Fire Chief that the hydrants are too close to the building for safety during firefighting operations. 
 
Project Number: 2018-U34 Well No. 5 Rebuild 
Description: Ash Street Well No. 5 Rebuild 
 
Justification: This type of well typically needs a rebuild every five-to-six years and this well was last 
serviced in 2016. Well maintenance and replacement are critical to maintaining the water supply. 
 
Project Number: 2019-U3a Wastewater Treatment Plant – Design                  
Description: Construct an activated sludge wastewater treatment plant. 
 
Justification: The Publicly Owned Treatment Works (POTW) was originally constructed in the late 1940s 
and into 1958 with additional improvements added in 1975, 1977, and 2011 and in 2016. Most of the unit 
processes in the wastewater treatment plant are operating beyond their typical useful lifespan.  
Maintaining compliance with the National Pollutant Discharge Elimination System (NPDES) permit 
requirements, the current system creates significant challenges and under certain conditions does not 
provide adequate capacity to handle full treatment of the City’s wastewater. High flows entering the 
wastewater treatment plant have caused sanitary sewer overflows (SSO’s) which is a violation of the City’s 
NPDES permit and has also caused damage to the primary tanks. The current wastewater treatment plant 
is designed to treat a maximum of 1.5 million gallons of wastewater per day (MGD). The average flow of 
the wastewater entering the plant is approximately 1.13 MGD and during certain weather events the 
recorded wastewater flows have been as high as 6 MGD.  Project split to allow to more accurately depict 
when portions of the project will be funded.  
 
Project Number: 2021-U1 High-Pressure Pump Variable Frequency Drive – WTP           
Description: One of the three high-pressure pump Variable Frequency Drives (VFDs) needs to be repaired. 
 
Justification: The high-pressure pump variable frequency drives allow for the plant to run in an automated 
process when the water towers call for water to fill up in order to maintain the water system pressure 
needed for both domestic use and fire protection. Recently two of the three VFDs were repaired as part 
of an insurance claim, however the third VFD was not include and had failed prior to the other two VFDs 
failing. With three functioning VFDs the plant will be able to function as it was intended to with the 
important redundancies in place to produce available drinking water. 
 
Project Number: 2021-U2 Replacement of Valves – WTP                            
Description: This project would involve the replacement of three (3) sixteen gate valves that control water 
follow to and from the ground water storage tanks and the bypass between the two lines. In addition to 
the gate valves, one sixteen-inch butterfly valve would need to be replaced inside the plant located on 
the line between the filtration process and the ground storage tank. Prior to the replacement of the valves, 
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an analysis of the cause to the premature failure of the valves must be determined to mitigate this type 
of early failure in the future. 
 
Justification: Isolation with the use of valves at the Water Treatment Plant is vital to perform repair when 
needed. When the water plant operators last tried to isolate sections of the Water Treatment Plant, they 
were unable to stop the flow of water to perform the necessary repairs to the plant. After meeting with 
staff, engineers, and the valve manufacture we have concluded that the valves did not function properly 
and need to be replaced. 
 
Proposed Project Year: 2022-23 
 
Project Number: 2017-U27 Cherry Street Utilities – Rogers Street to End  
Description: Sewer main replacement and manhole replacement. 
 
Justification: The sanitary sewer was constructed in 1940 and needs to be replaced. It has clay tile and 
inflow problems. The sanitary manholes are brick and in poor shape, requiring replacement. This project 
will include street CIP Project 2017-S14.  
 
Project Number: 2017-U28 S. Barnes Street Utilities – Ash Street to Kipp Road         
Description: New water main and valves to replace existing 4” and dual mains. 
 
Justification: This is an old water main from the early 1900s from Ash Street to Bond. Upsizing to 8” water 
mains and eliminating places where dual mains exist will help with firefighting ability and water quality. 
This project will include street CIP Project 2017-S15. 
 
Project Number: 2018-U37 Well No. 10 Rebuild 
Description: Temple Street Well No. 10 Rebuild 
 
Justification: This type of well typically needs a rebuild every five-to-six years and this well was last 
serviced in 2016. Well maintenance and replacement are critical to maintaining the water supply. 
 
Project Number: 2019-U3b Wastewater Treatment Plant – Construction                
Description: Construct an activated sludge wastewater treatment plant. 
 
Justification: See Project Number 2019-U3a. Project split to allow to more accurately depict when 
portions of the project will be funded.   
 
Project Number: 2019-U6 Wastewater Solids Handling System            
Description: Construction of a wastewater solids handling system to dispose of the solids that are 
generated from the wastewater treatment plant. 
 
Justification: The two digesters operating at the wastewater treatment plant will have to be replaced in 
the future. There are now other options available in solid handling other than digestion. These other 
options should be investigated to determine if the cost and safety issues would benefit the City. This 
project will be coordinated with Project Number 2019-U3b. 
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Project Year: 2023-24 
 
Project Number: 2017-U8 Replace Programmable Logic Controllers (PLC) on Three (3) Wells 
Description: Supervisory Control and Data Acquisition (SCADA) Control Work- Upgrades on PLC, power 
supply and any control panel issues form the original installation. Wells are improved on a three-year 
cycle, three wells at a time, which helps to reduce project costs. This is the second phase of the three-year 
replacement plan for three controllers. 
 
Justification: Control Wave Programmable Logic Computer boards are the originals installed in 2002. 
These PLCs are not available or repairable. The low voltage power supplies for the control panels are 
experiencing stability issues. There are control issues at all three sites. The upgrades to sites will allow 
staff to be more effective and efficient with system operations. 
 
Project Number: 2017-U26 New Well at Franklin Farms             
Description: New well at Franklin Farms site. The proposal is to drill a small-bore deep well at the Franklin 
site and case off the bore past the zone of collapse. A submersible pump would be installed to pull water 
from the lower formation. The original vertical turbine pump of Well No. 6 would be reengineered and a 
more economical submersible pump would be installed during the well rebuild scheduled for this year. 
This would be similar to the setup of Wells No. 9 and No. 10. This will save considerable funds as opposed 
to building a new well site. The configuration will likely yield more water from this site than current 
production. 
 
Justification: The well bore for the Franklin Farms well is compromised. There is screen in the bottom of 
this well to stabilize the bore from collapse. The bore is also not aligned with the screen so total well 
cleaning is not possible. The production has fallen off from the original level to approximately 30%.  The 
project has been moved to even out capital costs in this fund.  
 
Project Number: 2018-U39 Well No. 9 Rebuild 
Description: Temple Street Well No. 9 Rebuild. 
 
Justification: This type of well typically needs a rebuild every five-to-six years and this well was last 
serviced in 2016. Well maintenance and replacement are critical to maintaining the water supply. 
 
Project Number: 2018-U40 North Water Tower Exterior/Interior Evaluation and Repaint  
Description: Repaint the North Water Tower. 
 
Justification: During the last inspection of the North Water Tower it was suggested that the City plan for 
a tower repaint in 20 years. The tower will be inspected every five years and this time line may be 
extended. 
 
Project Number: 2019-U7 Convert DPW Property to Public Space  
Description: Convert some unused DPW property to public open space or a Riverwalk Trail access. 
 
Justification: When the DPW is relocated, and after the wastewater treatment plant construction, there 
may be some property to the North of the WWTP that will not be used. This property could be utilized as 
a green area or a Riverwalk Trail access for the public. 
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Project Number: 2021-U3 Steele Street Utilities – Ash Street to Elm Street  
Description: Replacement of water and sanitary sewer infrastructure 
 
Justification: The 4” watermain was installed in 1934 and the sanitary sewermain was installed around 
1934. This project will include street CIP Project 2018-S30. 
 
Proposed Project Year: 2024-25 
 
Project Number: 2019-U5 Post-Construction Demolition of Unused Structures  
Description: Remove unused buildings and / or structures after the wastewater treatment plant 
construction.  
 
Justification: After the construction there will be buildings and structures that will have to be removed 
that are not part of the actual project. This will ensure the site is left in an appropriate condition. 
 
Project Number: 2019-U9 New Chlorine Generator       
Description: New chlorine generator at the Water Treatment Plant. 
 
Justification: The current chlorine generator is 10 years old and we have, up until this point, been able to 
obtain parts for this system. We have over the years up-dated the current system by replacing two of the 
three operating cells and the third being done in fiscal year 2019-2020. Past that, the manufacturer has 
indicated that parts will become limited current system.  
 
Project Number: 2019-U10 Water Treatment Plant Filter Media Replacement     
Description: Filter system replacement at the Water Treatment Plant. 
 
Justification: The current filter media is ten years old. According to the latest radiological survey from 
EGLE done May 15, 2018 the residual radium in the filter media may approach a level of concern in the 
next five to ten years regarding disposal options in the future. The water department will do regular 
testing to predict the proper replacement timetable.       
 
Project Number: 2019-U11 Well No. 8 Rebuild 
Description: Ash Street Well No. 8 Rebuild 
 
Justification: This type of well typically needs a rebuild every five-to-six years and this well was last 
serviced in 2017. Well maintenance and replacement are critical to maintaining the water supply. 
 
Proposed Project Year: 2025-26 
 
Project Number: 2017-U29 Generators for ISD* and Curtis Street Lift Stations    
Description: Install standby generators for ISD and Curtis Street lift stations. 
 
Justification: Staff gets called out to these locations multiple times a year for power-related problems. 
This requires staff to have a bypass pump or set up portable generators, for as long as three days at a 
time, for power outages. *ISD = Ingham Intermediate School District. When this station was installed, ISD 
was the only user. While the users have changed, the name of the lift station has remained.  
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Project Number: 2019-U8 WWTP Office Building Remodel        
Description: Remodel and upgrade existing laboratory, restrooms and offices at the Wastewater 
Treatment Plant. 
 
Justification: The WWTP construction will free up areas of the administration/laboratory building that can 
be utilized for other uses. The laboratory area, restroom, offices and break area are old and need of an 
upgrade.   
 
Project Number: 2020-U2 Cedarwoods Retention Pond Cleaning                      
Description: Improvements at Cedarwoods retention ponds which accept water from the City storm water 
system on Cedar St. 
 
Justification: In a 2001, the City committed to assuming 15% cost of cleaning/maintaining the drainage 
system. Residents on McRoberts have reported concerns related to the condition of the ponds and are 
experiencing drainage issues on the rear of their property which abuts the Cedarwoods development.
 
Proposed Project Year: 2026-27 
 
Project Number: 2021-U3 Advanced Metering Infrastructure                          
Description: Installation of an Advanced Metering Infrastructure (AMI) which would include four (4) data 
collectors, software, belt clip reader, and all necessary components.  
 
Justification: The installation of an AMI would improve Water and Sewer customer service, reduce staff 
time spent on collecting water meter readings, and improve Inflow and Infiltration (I&I) efforts. The 
customer service improvements would include detecting water leaks at a home or business, this could 
save customers hundreds or thousands of dollars. We currently drive around every month to collect meter 
reading and staff is dispatched to conduct final readings for water meters as well, AMI collects the meter 
reading data in real-time, eliminating the need for DPW staff to drive the truck around for monthly 
readings and final readings, instead staff at City Hall can gain the necessary data from the computer when 
needed. When looking at I&I flow data having AMI we would be able to extract the water use of a 
particular area and compare it to the sewer flow data to identify the amount of I&I in the sewer system.  
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Parks, Cemetery, Forestry, Non-Motorized (P) 
 
 
OVERVIEW  

The City of Mason operates Mason’s only cemetery, Maple Grove Cemetery, located in the central portion 
of the City within the northern sector. Established in 1844, it comprises approximately 38 acres with 
additional acreage available for expansion. Sycamore Creek flows along the eastern edge of the property 
which is important to the development of the Hayhoe Riverwalk Trail throughout the City. Approximately 
50 burials are performed on average per year. The older portion of the cemetery has been listed on the 
National Register of Historic Places. 
 
The City of Mason owns and operates eight municipal parks within the City limits totaling 92.74 acres and 
includes a wide variety of seasonal recreation activities. The City currently maintains sidewalks along most 
of the 12.25 miles of major streets and 19.78 miles of local streets. There are 2.21 miles of cemetery 
drives, and 3.32 miles of non-motorized trail with three trailheads that make up the Hayhoe Riverwalk 
Trail. 
 
Table 3. City of Mason Inventory of City Parks  
 

Property Park 
Type* 

Service 
Area** Acres Description/Facilities 

Laylin Park NP CQ 7.2 Two stocked fishing ponds w/fishing docks, catch/release, picnic 
shelter, restrooms, picnic tables, grills, playground equipment 

Lee Austin 
Park NP N 0.9 Sycamore Creek/Hayhoe Riverwalk Trail, picnic tables, grill, 

workout equipment 

Hayes Park CP VS 9.22 
Lighted softball field, basketball court, two tennis courts, 
sledding hill, playground equipment, shelter, restrooms, picnic 
tables, grills 

Bond Park NP/SU N 5.3 Lighted softball field, skateboard park, roller hockey rink, 
drinking fountain, restrooms, Rayner Creek 

Griffin Park NP N 0.65 Historical markings, landscape plantings, picnic table, gazebo 
Bicentennial 
Park SU VS 2.27 Pink school house, serves as one of Mason Historical Society 

museums 
Maple Grove 
Park NRA CQ 5.2 Undeveloped property, Sycamore Creek, used for nature walking 

Rayner Park CP EC 62 
Playground, one large soccer playing field, one small soccer 
practice field, basketball court, one baseball field, picnic shelter, 
picnic tables, grills, nature area 

Hayhoe 
Riverwalk 
Trail 

PT VS 2.5 
miles Nature walk/trail heads  

Community 
Garden CF CQ  

Community garden plots, water service for irrigation; plots can 
be rented by a Mason resident for a small fee. Surplus harvest 
from the designated Donation plot is offered to the community 
and local food bank for free. 

*Park types:  NP (Neighborhood Park), CP (Community Park), NRA (Natural Resource Area), SU (Special Land Use), PP (Private 
Park), PT (Park Trail, CF (Community Facility) 
**Service area:  N (Neighborhood), CQ (City Quadrant), VS (Village/Surrounding Townships), EC (Entire County) 
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The City of Mason’s five-year Parks, Recreation, and Non-motorized Plan 2020-2024 evaluated parks and 
prioritized needs using the 5C’s: Compliance (ADA), Condition, Capacity, Cost, and Community Input. 
The following projects listed in the section were identified and prioritized as the action steps necessary 
to meet the Plan’s Objective and Goals:  
 

OBJECTIVE GOALS 
Sustain Existing 
Facilities 

1. Bring 100% of facilities into a state of good repair within 10 years through 
renovation or replacement. 

2. Ensure 100% of neighborhoods have non-motorized connectivity to facilities 
within 10 years by connecting sidewalk and trail gaps between parks. 

 
Projects will be expedited as funding becomes available. Funding for the projects listed here will come 
from the General Fund, Act 51, DDA funds, the Iva Bond (IB) Fund, Grants, private donations, and, 
potentially, a dedicated Park Millage. Projects in later years of the CIP may be moved up and completed 
sooner if additional funds become available. 
 
 
  

http://www.mason.mi.us/


City of Mason  201 West Ash Street; Mason, MI  48854-0370  CIP 2021-2027, ADOPTED March 29, 2021 
Office:  517.676.9155; Website: www.mason.mi.us   Parks, Cemetery, Forestry, Non-Motorized (P) – Page 29 

All projects have been renamed, numbers and descriptions are based on the  
2020 Parks, Recreation, and Non-Motorized Plan. 

 
Proposed Project Year: 2021-22 
 
Project Number: 2020-P3  Hayhoe Riverwalk Trail – Evaluation and Repair     
Description: Conduct an evaluation of the full length of the Hayhoe Riverwalk Trail and repair any sections 
deemed to be in need of repair. 
 
Justification: The Hayhoe Riverwalk Trail tied for the highest priority by the 5Cs parameters. There are 
several areas along the trail that are in need of repair. According to the public opinion survey, the trail is 
one of Mason’s most utilized assets and many respondents expressed concerns about the condition of 
the trail. 
 
Project Number: 2020-P6 Lee Austin Park Improvements – Plan/ Design       
Description: Design and development of construction plans for Lee Austin Park. Planning will need to be 
coordinated with the Downtown Development Authority, Consumers Energy, and the railroad, and with 
the Maple Street roadway and bridge repairs scheduled for 2024-2025 and 2025-2026 fiscal years (2025 
spring-fall construction season). 
  
Justification: Lee Austin Park tied for the highest priority by the 5Cs parameters. It does not currently 
meet ADA standards and there are significant safety concerns about the trail grades and the state of the 
current shelter, which sits on property owned by Consumers Energy. The plan/design will also consider 
opportunities and needs for this park related to stormwater detention and soil erosion. The plan will 
consider timing of improvements with the Maple Street roadway and bridge repairs scheduled for 2024-
2025 and 2025-2026 fiscal years (2025 spring-fall construction season). 
 
Project Number: 2020-P10 Non-Motorized Program: Northeast Quadrant of the City  
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  The current evaluation of sidewalks only occurs when a street is being worked on, which 
can result in 20 years before that sidewalk is evaluated again. Without a systematic review of the 
sidewalks, we are currently only allocating resources on a spot basis when the problem becomes a safety 
hazard. This program will allow us to address affected areas proactively and receive the cost savings of 
bidding it with a concrete-specific project.  
 
Project Number: 2020-P11 Rayner Park Improvements – Phase 1 Construction  
Description: Repair or replace current playground structure and construct additional features outlined as 
Phase I in the Rayner Park Master Plan.  
 
Justification: The playground and restroom building are in need of major repair or replacement. The 
previously developed Rayner Park Master Plan will guide the improvements to ensure the best layout and 
use of space within the park while also accounting for the surrounding properties and their connectivity 
with the fairgrounds and high school. Construction of Phase 1 will be coordinated with the Ingham County 
Drain Commission and the dredging of the ponds.  NOTE: Rayner Park Improvements – Phase 2 
Construction will be determined by the Rayner Park Master Plan  
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Proposed Project Year: 2022-23 
 
Project Number: 2020-P4    Hayhoe Riverwalk Trail –Trail Signage                  
Description: Install gateway, wayfinding and emergency mile marker signage along the Hayhoe Riverwalk 
Trail.  
 
Justification: Additional signage will increase visibility, navigability and safety along the trail. The markers 
will serve as a means of location identification in the event of an emergency where first responders may 
need to be dispatched or for reporting other safety or maintenance related issues. The project was moved 
to even out capital costs in this fund.  
 
Project Number: 2020-P12  Bond Park Improvements – Plan/Design 
Description: Design and development of construction plans for Bond Park. 
 
Justification: Bond Park has several existing issues such as lack of accessibility to and from the restrooms 
and parking areas, and a lack of seating. The hockey rink is also underutilized and in a poor state of repair. 
Bond Park is an important location for residents in the northeast quadrant, and is unique in that it offers 
a skate bowl and roller hockey rink. However, it does not provide the standard park amenities necessary 
to accommodate shared use for families needs and children of different ages, interests and abilities that 
live in the area. Community input included suggestions for replacing the hockey rink with a play structure, 
adding shade sails over the skate bowl, allowing graffiti as public art in the skate area; and, reducing the 
size of the park, relocating the softball field and selling outlots for residential development. This input was 
included in the update of the Parks, Recreation, and Non-motorized Plan 2020-2024. A Bond Park Master 
Plan is necessary to finalize decisions about the future of this park.   
 
Project Number: 2020-P13 Griffin Park Improvements – Plan/Design 
Description: Develop a plan for Griffin Park. 
 
Justification: The future of Griffin park needs to be explored. Should Griffin Park be leased to a private 
entity to be used as parking, should it be converted to a natural area, or should it continue to operate as 
is? These are the questions that should be answered in this planning effort.  
 
Project Number: 2020-P14 Hayes Park Improvements – Plan/Design 
Description: Design and development of construction plans for Hayes Park improvements. 
  
Justification: Hayes Park has several existing issues such as poor drainage, lack of restroom accessibility, 
and features that are in a poor state of repair. The tennis courts are in need of major repair/replacement 
and community input suggests converting them or creating additional capacity for their use as Pickle Ball 
courts. Plans need to be developed to address these issues.   
 
Project Number: 2020-P15 Jefferson Trailhead / Cemetery / Community Garden    
Description: Construct restrooms (vault toilet), shade, and drinking fountain at the Jefferson Trailhead 
which also serves the Cemetery and Community Garden.  
 
Justification: The current cemetery restrooms are difficult to find, not ADA Accessible, have deteriorated 
beyond good repair and are in need of replacement. A drinking fountain and shade are needed for 
community gardeners, trail users and their dogs.  
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Project Number: 2020-P17 Non-Motorized Program: Southeast Quadrant of the City 
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  This program will allow us to address affected areas proactively and receive the cost 
savings of bidding it with a concrete specific project.  
 
Project Number: 2021-P2 Columbia Street Bridge- Protected Walkway Construction        
Description: Designate a marked pedestrian pathway over US-127 on Columbia Street Bridge and 
construct the sidewalk connections from existing sidewalks east and west of bridge to address safety 
concern. 
 
Justification: This project will be the construction of the design created in Project Number 2020-P2.  If 
authorized by MDOT, this project will connect residents that live west of US-127 with non-motorized 
access across US-127. Pedestrians are currently walking in traffic lanes and access to the shopping center 
and park are restricted and unsafe due to lack of infrastructure. This crossing would provide access from 
the western neighborhoods to parks, schools, the downtown district and the rest of the city. Staff met 
with MDOT to discuss a solution to providing non-motorized access over US-127 on Columbia St. Bridge. 
It was determined that a short-term possibility was to work within the existing ROW of the bridge; there 
may be room to mark a small path and install lightweight bollards for separating non-motorized from 
motorized traffic. Sidewalks would need to be installed on the land in the gaps on either side of the bridge. 
This project was added based on conversation during and feedback after the CIP Workshop.  
 
Proposed Project Year: 2023-24 
 
Project Number: 2020-P9 Signage Plan: DDA/Historic Districts              
Description: Install wayfinding signage per the City-wide Signage Plan in the Downtown Development 
District/Historic District. 
 
Justification: Wayfinding signage improves safety, navigability, and economic growth. The signage design 
plan reinforces the brand and community vision.  Signage will be installed in the DDA/Historic District as 
part of this phase. The project was moved to even out capital costs in this fund. 
 
Project Number: 2020-P18  Bond Park Improvements - Construction 
Description: Implement decisions and construct improvements based upon the Bond Park Master Plan. 
 
Justification: Tied to results of Project Number: 2020-P12 
 
Project Number: 2020-P16 Non-Motorized: Kipp Rd./Cedar St.              
Description: Construct sidewalks along the north side of Kipp road from Cedar St. to the US-127 overpass 
and construct sidewalks from the Kipp Rd./Cedar St. intersection to Meijer. Coordination is required 
through planning with MDOT and Ingham County Road Department who have jurisdiction over the right 
of way and will be a major focus of the Sidewalk Program for the Southwest quadrant scheduled in this 
fiscal year. 
 
Justification: Currently there is no non-motorized connection to the businesses west of Cedar St. on Kipp 
Rd. or to Meijer. Meijer is where most residents purchase their groceries. It is also a major employer in 
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the city, and also the sites of an MDOT commuter lot and CATA transit stop. Therefore, providing safe 
non-motorized access to the area is very important for maintaining walkability in Mason, and for serving 
those without vehicles. This project will be coordinated with outcomes of the City of Mason Master Plan 
update which includes sub-area corridor studies for Cedar St. from US-127 to Kipp Rd and Kipp Rd from 
US-127 to Temple St. The project was moved to even out capital costs in this fund. 
 
Project Number: 2020-P20 Non-Motorized Program: Southwest Quadrant of the City  
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  This program will allow us to address affected areas proactively and receive the cost 
savings of bidding it with a concrete specific project.  
 
Proposed Project Year: 2024-2025 
 
Project Number: 2020-P19 Signage Plan: Major Corridors                  
Description: Install wayfinding signage per the City-wide Signage Plan along major corridors. Coordination 
is required through planning with MDOT and Ingham County Road Department who have jurisdiction over 
the right of way.  
 
Justification: The City is in need of a more cohesive wayfinding system. Wayfinding signage improves 
safety, navigability, and economic growth. The signage design plan reinforces the brand and community 
vision. This phase of installation will be coordinated with outcomes of the City of Mason Master Plan 
update which includes sub-area corridor studies for Cedar St. from US-127 to Kipp Rd and Kipp Rd from 
US-127 to Temple St. The project was moved to even out capital costs in this fund. 
 
Project Number: 2020-P21 Hayes Park Improvements – Construction 
Description: Construction of Hayes Park improvements. 
  
Justification: Tied to results of Project Number: 2020-P14 
 
Project Number: 2020-P22 Non-Motorized Program: Northwest Quadrant of the City  
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  This program will allow us to address affected areas proactively and receive the cost 
savings of bidding it with a concrete specific project.  
 
Project Number: 2018-P23  Planning: Parks/Recreation Plan – 5-Year Update 
Description: The Parks/Recreation plan outlines the plan for operations, maintenance, capital 
improvements and programming of the City’s parks and trails.  This update will be a progress check on 
implementation of projects in the past five years and outline projects for the next five. It will also 
incorporate goals identified in the Master Plan update which includes sub-area corridor studies that will 
inform future land use and non-motorized projects. 
 
 

http://www.mason.mi.us/


City of Mason  201 West Ash Street; Mason, MI  48854-0370  CIP 2021-2027, ADOPTED March 29, 2021 
Office:  517.676.9155; Website: www.mason.mi.us   Parks, Cemetery, Forestry, Non-Motorized (P) – Page 33 

Justification: The Parks/Recreation plan is required by statute in order to be eligible for grants and for 
coordination with other jurisdictions, in particular, the Michigan Department of Natural Resources (DNR), 
Michigan Department of Transportation (MDOT), and Ingham County – Drain Commission and Road 
Department (ICDC and ICRD). The plan also serves as documentation of our compliance with State and 
Federal requirements such as the Americans with Disabilities Act.  
 
Proposed Project Year: 2025-2026 
 
Project Number: 2020-P24 Lee Austin Park Improvements- Construction  
Description: Implement construction plans for Lee Austin Park. Construction will be coordinated with the 
Downtown Development Authority, Consumers Energy and the railroad, and with the Maple Street 
roadway and bridge repairs (2025 spring-fall construction season). 
 
Justification: Tied to results of Project Number: 2020-P6 
 
Project Number: 2020-P25 Non-Motorized Program: Northeast Quadrant of the City  
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  This program will allow us to address affected areas proactively and receive the cost 
savings of bidding it with a concrete specific project.  
 
Project Number: 2020-P26 Second Drive - Cemetery     
Description: Construct second entrance into the Cemetery on East Street. 
 
Justification: This is a second entrance into the Cemetery that will improve traffic circulation and 
emergency access in the event the main entrance is closed or obstructed for any reason. 
 
Proposed Project Year: 2026-27 
 
Project Number: 2021-P2 Non-Motorized Program: Southeast Quadrant of the City        
Description:  This program will evaluate the sidewalks in a designated area of the City. This may be 
included in our Special Assessments as appropriate. The City will let a bidding package specifically for 
sidewalk work. See Figure 2.  
 
Justification:  This program will allow us to address affected areas proactively and receive the cost 
savings of bidding it with a concrete specific project.  
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Figure 2 – Non-Motorized Program 
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Motor Vehicle Pool (MVP) 
 
The City of Mason maintains a motor vehicle pool (MVP) consisting of over 59 trucks, cars, and pieces of 
motorized equipment. Each vehicle has a lifespan determined by a combination of information from the 
manufacturers, condition based upon maintenance records including number of miles/hours between 
repairs, and the trade-in value compared to estimated maintenance costs. The primary goals are that the 
vehicles in the MVP are safe, reliable and provide the necessary functionality at an economical cost. 
  
Most motor vehicle fleets use one of three options in determining a vehicle’s replacement point: 
  
1) Replacement is determined based on established intervals of age and mileage. This method is simple 
to implement but may not result in the most economical cost because it does not consider variability 
among vehicles. 

 
2) Replacement is made when repairing exceeds the value of the vehicle. This method is often referred to 
as the “drive it till it dies” approach, which typically occurs when a major component fails, such as a 
transmission or engine. Major components tend to start failing on vehicles in the 100,000 miles range. 
  
3) Replacement is based on lifecycle costing analysis. This method considers the point in the vehicle or 
equipment’s life when the sum of all ownership and operating costs reaches a minimum. Typical 
parameters included in these analyses are depreciation, cost of repairs, insurance, fuel and maintenance. 
 
The City’s current guidelines target vehicle replacement at approximately 10 years or 100,000 miles on 
pickup trucks and ¾ ton trucks. The police fleet replacement schedule is 5 years for front line police cars 
and 8-10 years or 100,000 miles on administrative cars. Large equipment like dump trucks, vactors and 
street sweepers, the goal is 20 years for replacement, however these have to be planned for as they are 
large impact items on the MVP budget. 
 
The City mechanic reviews all MVP equipment annually and prepares a report detailing the condition of 
the vehicles in the fleet. This report is helpful when preparing for the budget and impacts the decision-
making process when updating the replacement schedule. 
 
In the next CIP plan the public works department will be reviewing the MVP replacement plan to adapt it 
to the American Public Works Association model for asset management, which bases replacement on 
lifecycle costing analysis (number three above). 
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Table 4. City of Mason Fleet Summary and Replacement Schedule 
 

Department Type Units Lifespan 

# of Years 
Between 

Replacement 
# of Replacements 

Per Rotation 
Police* Patrol Cars 4 4 1 1 
Police Detective Car/Admin Car 2 10 10 1 
Fire Command Truck 2 10 5 1 
Fire Brush Truck 1 5 5 1   

Fire Rehab truck 1 20 20 1  
DPW Mowers 5 5 1 1 

DPW 5-yard Dump/Plow Truck 4 20 5 1 
DPW Salt Spreaders 2 20 20 2 
DPW 3/4 Ton 4x4 Front V-plow Pick-up  2 10 5 1  
DPW-WTP 3/4 Ton 4x4 Front V-plow Pick-up  1 10 10 1 
DPW-WWTP Mower 1 5 1 1 
DPW ½ Ton 2x4 Pickup Trucks 9 10 1 1 

DPW SUV-Personnel 1 8 8 1 
DPW 1 1/4 ton Front Plow Dump Truck 1 15 15 1 
DPW Man lift truck 1 25 25 1 

DPW Street Sweeper 1 25 25 1 

DPW Vactor/Sewer Rodding Truck 1 25 25 1 
DPW Front End Material Loader 1 3 3 1 
DPW Back Hoe 1 25 25 1 

DPW 
4x4 Universal Terrain Vehicle 
(UTV) - Tool Cat 1 15 15 1 

DPW 
6x4 UTV (currently JD Gator, to 
be replaced with Tool Cat) 1 15 15 1 

DPW 20-yard Leaf Loader 2 25 25 2 

DPW 
Utility Tractor with Front Loader 
and Belly Mower 1 25 25 1 

DPW Utility Tractors with Brush Hog 1 25 25 2 

DPW 

High Cubic Feet per Minute 
(CFM) Air Compressor with Jack 
Hammer 1 25 25 1 

DPW Trailers in various configurations 6 20 20 6 

DPW 
75 kilowatt (kw) Stand By 
Portable Generators 2 40 40 2 

DPW Other equipment  20 as needed as needed 

 Total Vehicles/Equipment 59 17   

 plus Other Equipment 
Avg. 
Lifespan   
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Proposed Project Year: 2021-2022 
 
Project Number: 2017-MVP22   Vehicle No. 83 Replacement 
Description:  Replacement of vehicle number 83 with a 4-door Explorer police utility vehicle utilized as 
a police car. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with an Explorer. Our 
current police vehicles are pursuit-rated Ford Taurus that are being discontinued.  Staff has evaluated 
alternative vehicles including Chargers, Mustangs, and Explorers.  The Explorer provided the best 
utilization of space for our officers and passengers with minimal cost increase.    
 
Project Number: 2017-MVP23   Vehicle No. 21 Replacement 
Description:  Replacement of vehicle number 21, 3/4 Ton Pickup Truck utilized by DPW winter 
maintenance and cemetery, parks and forestry for summer maintenance. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment.  
 
Project Number: 2017-MVP27   Vehicle No. 86 Replacement              
Description:  Replacement of vehicle number 86 with a 4-door Explorer police utility vehicle utilized as 
a police car utilized as police cars. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with an Explorer. Our 
current police vehicles are pursuit-rated Ford Taurus that are being discontinued.  Staff has evaluated 
alternative vehicles including Chargers, Mustangs, and Explorers.  The Explorer provided the best 
utilization of space for our officers and passengers with minimal cost increase.    
 
Project Number: 2018-MVP24   Equipment No. 59 Replacement 
Description:  Replacement of an asphalt roller and trailer, vehicle number 59 utilized by DPW for street 
maintenance. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
 
Proposed Project Year: 2022-2023 
 
Project Number: 2017-MVP18a  Vehicle No. 24 Replacement    
Description:  Replacement of vehicle number 24, 5-yard Dump/Plow Trucks utilized by DPW for plowing, 
salting streets and water main breaks. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
Purchase moved and split to allow for consistent and sustainable MVP budget.   
 
Project Number: 2020-MVP1   Equipment No. 91 Replacement                     
Description:   Replacement of Leaf Machine, number 91 utilized by Cemetery, Parks, Forestry and DPW 
for leaf pick up. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
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Proposed Project Year: 2023-2024 
 
Project Number: 2017-MVP18b  Vehicle No. 24 Equipping    
Description:  Equipping of vehicle number 24, 5-yard Dump/Plow Trucks utilized by DPW for plowing, 
salting streets and water main breaks. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
Purchase moved and split to allow for consistent and sustainable MVP budget.   
 
Project Number: 2018-MVP3   Vehicle No. 84 Replacement  
Description:  Replacement of vehicle number 84 with a 4-door Explorer police utility vehicle utilized as 
a police car. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with an Explorer. Our 
current police vehicles are pursuit-rated Ford Taurus that are being discontinued.  Staff has evaluated 
alternative vehicles including Chargers, Mustangs, and Explorers.  The Explorer provided the best 
utilization of space for our officers and passengers with minimal cost increase.    
 
Project Number: 2018-MVP4   Vehicle No. 31 Replacement 
Description:  Replacement of vehicle number 31, 3/4 Ton Pickup Truck utilized by DPW winter 
maintenance and cemetery, parks and forestry summer maintenance. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment.  
 
Proposed Project Year: 2024-25 
 
Project Number: 2019-MVP3   Vehicle No. 15 Replacement     
Description:  Replacement of vehicle number 15, 1/2 Ton 2x4 Pickup Truck utilized by Water Treatment 
Plant staff for general travel and site inspections. 
  
Justification:  Replacement due to life of vehicle.  Replacement will be with like vehicle. 
 
Project Number: 2019-MVP5  Vehicle No. 86 Replacement     
Description:  Replacement of vehicle number 86 with a 4-door Explorer police utility vehicle utilized as 
a police car. This purchase will be at the end of year 3 and follow the 4 year replacement cycle. Purchase 
in this fiscal year is necessary to accommodate purchase of Large Equipment No. 26 in 2025-26 fiscal year.   
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment.  
 
Project Number: 2019-MVP6   Vehicle No. 802 Replacement      
Description:  Replacement of vehicle number 802, Expedition utilized by the Assistant Chief of the Fire 
Department for emergency services. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment.  
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Project Number: 2020-MVP2  Vehicle No. 85 Replacement     
Description:  Replacement of vehicle number 85 with a 4-door Explorer police utility vehicle utilized as 
a police car. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment.  
 
Proposed Project Year: 2025-26 
 
Project Number: 2019-MVP2    Vehicle No. 83 Replacement      
Description:  Replacement of vehicle number 83 with a 4-door Explorer police utility vehicle utilized as 
a police car to be utilized as police vehicle.  
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
 
Project Number: 2020-MVP3   Large Equipment No. 26 Replacement     
Description:  Replacement of vehicle number 26 Vactor Truck. 
  
Justification:  Replacement due to life of vehicle.  Truck is utilized by DPW for sanitary sewer cleaning, 
sewer backups, cleaning storm water basins, and other tasks.  Replacement will be with like vehicle. 
 
Proposed Project Year: 2026-27 
 
Project Number: 2021-MVP1   Mower No. 75 Replacement                        
Description:  Replacement of mower number 77, utilized for general maintenance of cemetery, parks 
and forestry. 
 
Justification:  Replacement due to life of equipment.  Replacement will be with like equipment. 
 
Project Number: 2021-MVP2   Vehicle 5 Replacement                           
Description: Replacement of vehicle number 5 with a 4-door passenger vehicle utilized as a police car 
for the detective position. 
 
Justification: Replacement due to life of equipment.  Replacement most likely will be with a Ford 
Explorer.  The Explorers provided the best utilization of space for our officers and passengers with 
minimal cost increase.  
 
Project Number: 2021-MVP3   Vehicle 12 Replacement                          
Description: Replacement of vehicle number 12, 1/2 Ton 2x4 Pickup Truck utilized for general 
maintenance use by the DPW for hauling trash, checking wells, etc. 
 
Justification: Replacement due to life of vehicle. Replacement will be with like vehicle. 
 
Project Number: 2021-MVP4  Vehicle 14 Replacement                          
Description: Replacement of vehicle number 14, 1/2 Ton 2x4 Pickup Truck utilized for general 
maintenance use by the DPW for hauling trash, checking wells, etc. 
 
Justification: Replacement due to life of vehicle. Replacement will be with like vehicle.
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Project Number: 2021-MVP5  Vehicle 21 Replacement                          
Description: Replacement of vehicle number 21, 3/4 Ton Pickup Truck utilized by DPW winter 
maintenance and cemetery, parks and forestry for summer maintenance.  
 
Justification: Replacement due to life of equipment. Replacement will be with like equipment. 
 
Project Number: 2021-MVP6  Vehicle 84 Replacement                          
Description: Replacement of vehicle number 84 with a 4-door Explorer police utility vehicle utilized as a 
police car utilized as police cars.  
 
Justification: Replacement due to life of equipment.  Replacement will be with like equipment.
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Building, Property and Equipment (B) 
 
OVERVIEW  
 
Administrative Services and City Hall:  The current City Hall was built in 2010 and houses the following 
Departments: Administration, Clerk/Customer Service/Human Resources, Assessing/ Finance, Police, and 
Community Development.  The building also includes Mason Public Schools as a tenant.  
 
The Sycamore Room is located on the main floor of City Hall and can be divided into two meeting rooms 
by tract walls, facilitating more than one event at a time. It is primarily used for City Council meetings, 
various other board and commission meetings, election precincts for all elections, as well as the Mason 
Area Seniors Club. This room is used by a variety of groups and residents for various functions. 
 
Fire Services and Fire Stations: The Fire Department operates out of two stations. Station 1 (12,403 
square feet) was built in 1998 and is located at 221 West Ash Street adjacent to City Hall. The building 
houses the administrative offices as well as most of the firefighting equipment. Station 2 is located at 615 
Curtis Street and was built in 1976. The 1,800 square-foot building currently houses reserve firefighting 
equipment, training equipment and a DPW pump. The City plans to relocate the items in Station 2 to the 
new DPW facility and sell the property to reduce maintenance costs. The fire service area includes the 
City of Mason, Aurelius Township and Vevay Township, and a portion of Alaiedon Township for a total of 
85 square miles serving a population of approximately 16,000 residents. 
 
Library:  The Mason Library at 145 West Ash is owned by the City of Mason and operated by the Capital 
Area District Library as part of its 13-branch library system serving 13 communities and 23 municipalities. 
The building was commissioned by Mr. Albert Hall and constructed in 1938 as a memorial to his wife, Ada. 
Through the years it has undergone two expansions/renovations bringing the total area used to 6,424 
square feet on three floors.  
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Proposed Project Year: 2021-22 
 
Project Number: 2017-B5b  Building: Library Improvements, Phase I, Part 1        
Description:  Improvements to the first floor of the library building necessary to meet safety and 
accessibility requirements, and to improve utilization. Phase 1, Part 1 will focus on a new entrance, utilities 
(electrical, plumbing, mechanical), one interior ADA compliant bathroom.  
 
Justification:  The building is nearly 80 years old and in need of upgrades that will support prolonged 
use and accessibility for all community members of all abilities. Investment in the building and its use as 
a library in downtown is consistent with the community vision, policy and laws adopted through the 
Master Plan, Sections 2-4 (Community Character, Historic Preservation and the Environment) and 5-6 
(Capital Improvements Programming); the City’s ordinance Ch. 31 Historic Preservation which, in 1976, 
establishes the Historic District Commission specifically to provide for preservation of historic and within 
historic districts; and the commitment made in 2004, through the Certified Local Government (CLG) 
Agreement, which requires Mason to enforce appropriate federal, state and local legislation for the 
designation and protection of historic properties. The CLG program offers grants that can be used as a 
match to support improvements. Staff is researching further how the City’s investment can be leveraged 
to match other grants and private funding sources.   
 
Project Number: 2017-B7 Building: Parking Lot Repairs                    

Description:  Repairs to City Hall parking lot including additional curb, curb and asphalt repair 
 
Justification:  Over time, parking lot surfaces and curb shrink and expand with changing weather 
systems. The parking lot asphalt surface at City Hall is showing signs of settling and cracking. Crack sealing 
has been performed for the past few years. However, there are a few areas that are beginning to crumble 
to the point where sealing will no longer provide the required fix. Also, there are several curbs with 
significant chunks broken out. There isn’t any curb or gutter at the west end allowing the water runoff to 
erode the dirt onto the railroad tracks. Some of the parking lot is very old and broken and was not replaced 
at the time of the City Hall project and was not built to withstand the fire trucks. 
 
Project Number: 2017-B10 Fire: Station 1- Furnace/AC, Office & Training Room  
Description: Replacement of furnaces and air conditioners. Fire Station 1 has two furnaces and air 
conditioners - one for the basement training room and the other for the office areas.  
 
Justification: The furnaces are original to the station in 1998 and will likely need replacing in the near 
future. 
 
Project Number: 2017-B11 Fire: Station 1- Commercial Washing Machine       
Description:  Replacement of Heavy-Duty Commercial Washing located within Fire Station 1 
 
Justification: NFPA 1851: Standard on Selection, Care, and Maintenance of Structural Firefighting 
Protective Ensembles requires the regular cleaning and advanced cleaning of all turnout gear every six 
months or sooner depending on use to help prevent exposures to toxins and carcinogens. Our commercial 
washer was purchased in 1994 and have been repaired several times. It should be considered for 
replacement. 
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Project Number: 2018-B15 Fire: Sprinkler System in Truck Bay               
Description: Install new automatic sprinkler system for truck bay. 
 
Justification: The Mason Fire Station was built in 1998 and at the time the fire sprinkler system was not 
extended from the office to the apparatus bays. The Mason Fire Station currently houses roughly 3.2 
million dollars in vehicles along with other costly equipment. Staff recommends that the fire sprinkler 
system in Station 1 be expanded from the office area to include the apparatus bays. This fire station 
provides essential services to the community which should be protected in order to avoid interruption of 
emergency response service capabilities. The time and future cost to repair or rebuild the Fire Station as 
well as replace or repair the damaged vehicles and equipment would be difficult. Automatic sprinkler 
protection should be considered a means for protecting the community’s investment in the Fire Station.  
 
Project Number: 2018-B16 Fire: Station 1 Rear Approach                   
Description: Rebuild rear approach to Fire Station 1 
 
Justification: The rear approach of Fire Station 1 currently has the original concrete from 1998 when the 
building was built. The concrete is worn, crumbling and in need of repair. The rear approach is used by 
fire trucks as they enter the garage. The concrete approach needs to be stable, bear heavy weight and 
create a safe driving condition for the parking of the fire apparatus. 
 
Project Number: 2018-B21 Police: Interview Digital Recording System   
Description:  Purchase and update two existing interview room camera systems in both the non-secure 
interview room and secure interview room. 

Justification:  Law enforcement officers engage and speak with citizens who are in crisis, who have been 
victimized and who often require privacy during face-to-face conversations.  A non-secure and a secure 
interview rooms are the primary areas where more private law enforcement-citizen conversations occur, 
walk-in complainants are taken and where citizen and suspect interviews occur.  Quality equipment that 
is user-friendly, reliable; and which meets statutory standards and Department of Justice oversight is 
critical.  Our current system is an older in-car system converted to be used indoors and is several years 
old and a generation older than our last in-car system which was purchased years ago.  Support and 
repairs will soon not be available. Another goal is to research and purchase equipment using a systems 
integrated approach making it part of either our current in-car system or facility security video system, 
thus with a co-located server capable of proper digital storage CJIN standards and evidence integrity.  
Both of which are possibilities.  The State of Michigan, by statute, mandates interrogations involving 
major felonies and some serious misdemeanors.  We require all interviews and or contacts, with rare 
exception identified by policy, be recorded.  This is a critical technology the department must maintain 
in order to comply with statute (PA 479 of 2012), policy and best practices. 

Project Number: 2018-B23 Planning: Masterplan/Zoning 5-year Update (Major): Phase III 
Description:  The City’s Masterplan is a 20-year roadmap for how the City of Mason wishes to evolve 
over time, and the basis for future budget, policy and ordinance decisions. The Masterplan is comprised 
of professional technical studies, graphics, maps, analysis and recommendations for ensuring that land 
uses, public facilities and infrastructure investments are well coordinated in a manner that supports the 
public's health, safety and social/economic/environmental welfare consistent with the community's 
vision. This phase will focus on the adoption of the final Masterplan and city ordinance updates. 
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Justification: The Masterplan investment is now phased over two fiscal years - community engagement, 
technical analysis and a draft Masterplan in phases one and two (FY2020-21) with the final adoption and 
city ordinance updates taking place in Phase 2 two (FY2021-22).  
 
Project Number: 2019-B2b Building: City Hall Renovations-Phase 1 and Carpet Replacement      
Description:  Improvements focused on first floor to accommodate staffing changes and optimum 
utilization of space.  This will also include carpet replacement.   
 
Justification:  Due to realignment of staff, a focus on customer service, and safety protections, the first 
floor requires a redesign.  Having utilized the space for a significant amount of time, it is clear we are at 
consistent staffing levels and understand the improvements required to work most effectively in the 
space.  This would include making the customer service desk viable as a workspace and addressing our 
customer windows that are no longer utilized.  Creating confidential spaces as needed for both the Clerk 
and Police.  Creating a shared space and conference area for customer interactions that are sensitive in 
nature. Materials used would be movable in the future, so as the organization evolves the space can 
continue to adapt. This phase will not complete the first floor, but will provide for high priority items.   
Project split to allow for design in fiscal year 19/20 and renovations in 20/21.   
 
Project Number: 2019-B3 Clerk: Upgrade to Laserfiche Avante Platform      
Description:  Upgrade to Laserfiche Avante software for electronic records storage.   
 
Justification:  By upgrading the system, we will have the ability to set-up workflows internally for 
approval or filing purposes of documents.  Product will allow web access as well as mobile app access.  
Product also comes with Forms Essentials which allows the ability to create electronic forms.  Product 
comes with a Records Management Module allowing for pre-determined retention schedules to be set 
that automatically purge documents. Comes with a three-day on-site training to set up Records 
Management module. Currently we are running under and outdated version of Laserfiche.  This product 
is still supported by MCCi but no upgrades will be made to the current version.  It is essential for the City 
to continue moving towards electronic records. This program will also take the manual labor out of 
determine when to purge documents. 
 
Project Number: 2020-B4b Dept of Public Works (DPW) Facility - Construction   
Description: A new facility will need to be built to allow for the Wastewater Treatment Plant to be 
expanded and because the existing facility is reaching the end of its useful life. This new facility will house 
all public works activities and equipment for the future needs of the City.  
 
Justification: When the City upgrades the Wastewater Treatment Plant the DPW facility needs to be 
relocated. This anticipated relocation provides the opportunity to consolidate operations. 
  
The greatest amount of space will likely be dedicated to housing vehicles and equipment indoors or under 
cover. This will reduce stresses particularly in the winter months and could result in an increase in vehicle 
longevity and/or salvage values. In addition, greater controls of consumable items, such as vehicle parts 
and water fittings, will be gained through the elimination of multiple storage areas. As was the case with 
the recently constructed Water Treatment Plant, an understanding of future needs and expansion will be 
given to the overall dimensions of the proposed DPW building.  The building will also include storage 
currently housed at Fire Station 2, so that property can be sold. Staff will also evaluate opportunities for 
partnership with other entities. 
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Proposed Project Year: 2022-23 
 
Project Number: 2018-B20 Fire: Carpet Replacement for Station 1            
Description: Replace the carpet in the office building at Fire Station 1. It is the original carpet that was laid 
when the building was built in 1998. 
 
Justification: The carpet in Fire Station 1 is 20 years old and suffers from general wear and tear. The 
walking paths are worn and the general meeting areas are worn and stained. It is now at the point of being 
unable to clean at an acceptable level. The Fire Station is used regularly for fire training classes, bi-weekly 
meetings and firefighter training, other local meetings and is open to the public. Staff recommends re-
carpeting Fire Station 1 to maintain an appearance of excellence in our community. 
 
Project Number: 2018-B25 Police: In-Car Digital Recording System    
Description: Purchase (4) patrol cars as Replacements or current in-car digital recording systems.  
 
Justification:  Our L-3 Mobile Vision in-car digital recording systems will be beyond 5-years old and 
beyond their life expectancy.  Per the manufacturer, sales of this generation of units end in 2021 and 
support and repairs for our units will be difficult or unavailable.  The Department must replace four (4) 
in-car digital recording systems.  Due to expected technology changes the department will purchase an 
up-to-date generation system and server to record, store and manage data from the patrol car fleet.  An 
emphasis must be placed on the system being user friendly, robust, and having redaction capabilities.  
In-Car systems are critical to the functions of the Department for a myriad of reasons including:  best 
evidence in criminal matters, internal quality controls, personnel audits, transparency and for digital 
evidence storage.  The Michigan Municipal Risk Management Authority considers in-car recording 
systems an effective risk management tool and partnership funds are available.  Four (4) in-car systems 
will provide one per fully marked patrol vehicles.  The Department mandates the usage with only few 
exceptions to protect certain privacies.  For the 2022-2023 Fiscal Year, we will work to invest in a system 
that integrates with our existing systems as much as able. 

Project Number: 2018-B23a Planning: Cedar/127 Corridor Sub-area Plan     
Description:  Sub-area corridor study along the Cedar/127 Corridor to evaluate transportation 
infrastructure improvements that support and maximize land-use development opportunities in 
accordance with the community's vision and Masterplan.  
 
Justification:  The City is growing as a place for new and renewed investment. Available land for 
development is becoming scarcer. The Cedar/127 Corridor is an area that is served by existing 
infrastructure, contains undeveloped and under-developed land and is easily accessible to/from highway 
U.S. 127. This area was identified in the community's Masterplan as an area to incentivize future growth. 
A professional corridor study will position Mason to maximize capital funding, grants, zoning, and 
partnerships with Michigan Department of Transportation and Ingham County to ensure changes in this 
corridor result in a well-planned area that supports quality development for current and future residents 
and businesses. The project was moved to even out capital costs in this fund. 
 
Project Number: 2018-B23b Planning: Kipp Road/Temple Street Sub-area Plan    
Description:  Sub-area corridor study along both Kipp Road and the Temple Street Corridors to evaluate 
transportation infrastructure improvements that support and maximize land-use development 
opportunities in accordance with the community's vision and Masterplan.  
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Justification:  The City is growing as a place for new and renewed investment. Available land for 
development is becoming scarcer. Kipp Road serves as access from US 127 to Temple Street. Both 
corridors are areas that are served by existing infrastructure, contain undeveloped and under-developed 
land and are easily accessible to/from the highway U.S. 127. These areas were identified in the 
community's Masterplan as an area to incentivize future growth. A professional corridor study will 
position Mason to maximize capital funding, grants, zoning, and partnerships with Michigan Department 
of Transportation and Ingham County to ensure changes in this corridor result in a well-planned area that 
supports quality development for current and future residents and businesses. The project was moved to 
even out capital costs in this fund. 
 
Project Number: 2018-B26 Police: Patrol Car Modem Upgrades  
Description:   Four (4) 5G Patrol Car Modems 

Justification:  The department intends to upgrade the patrol car modems which were installed in 2017 
and will be at the end of their life cycle by 2022-2023.  Modems have a certain amount of data capacity 
for communications from the car to the recipient and back again.  As patrol car technology becomes 
faster and more efficient, the amount of data produced increases as well.  5G Modems will be needed 
and are the current standard for data exchange in a modern patrol car.  It is expected that higher 
capacity modems will be the norm to keep the car’s systems on-line and operating efficiently. 
 
Project Number: 2019-B5 IT: Geographic Information System (GIS) - Phase 1   
Description: Implement GIS to support asset management (roads, utilities), public safety, planning and 
decision making 
 
Justification: The City currently has very limited capability with GIS. A variety of key datasets and GIS files 
exist, but the majority of staff still rely on paper maps and records GIS is the industry standard for asset 
management, planning and decision making that utilizes geospatial data for informed decision making 
and analysis. Phase 1 will include the initial identification of existing datasets, implementation of storage, 
software and licensing, training for staff on basic use, and the definition of priorities for future phases. 
Staff will primarily rely on services available through the City Engineer, County and State for technical 
support but will budget for additional services to provide customized datasets that require additional 
capabilities. Once in place, GIS files for zoning, tree inventory, roads/PASER ratings, subdivision and 
development as-built plans, utilities, public safety, and environmental information, can all be accessed 
from a desktop, and can be layered to improve decision making. Maps can be generated and saved as .pdf 
files to share on the website or by other electronic means. Implementation of a public access interface to 
GIS files is suggested for Phase 3 in 2021-2022. This will correspond with the completion of the City of 
Mason Masterplan/Zoning/CIP update - improving access to information for developers, residents, 
businesses and property owners. 
 
Proposed Project Year: 2023-24 
 
Project Number: 2017-B5c  Building: Library Improvements, Phase I, Part 2                  
Description:  Improvements to the first floor of the library building necessary to meet safety and 
accessibility requirements, and to improve utilization. Phase 1, Part 2 will relocate the children’s area,  
create an event prep kitchen, second ADA compliant bathroom at new entrance (accessible after hours). 
This renovation will complete the remaining improvements that increase capacity of the floor area for 
public access and utilization.   
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Justification:  The building is nearly 80 years old and in need of upgrades that will support prolonged 
use and accessibility for all community members of all abilities. Investment in the building and its use as 
a library in downtown is consistent with the community vision, policy and laws adopted through the 
Master Plan, Sections 2-4 (Community Character, Historic Preservation and the Environment) and 5-6 
(Capital Improvements Programming); the City’s ordinance Ch. 31 Historic Preservation which, in 1976, 
establishes the Historic District Commission specifically to provide for preservation of historic and within 
historic districts; and the commitment made in 2004, through the Certified Local Government (CLG) 
Agreement, which requires Mason to enforce appropriate federal, state and local legislation for the 
designation and protection of historic properties. The CLG program offers grants that can be used as a 
match to support improvements. Staff is researching further how the City’s investment can be leveraged 
to match other grants and private funding sources.  The project was moved to even out capital costs in 
this fund. 
 
Project Number: 2019-B7 IT: Geographic Information System (GIS) - Phase 2   
Description: Implement GIS to support asset management (roads, utilities), public safety, planning and 
decision making 
 
Justification: GIS is the industry standard for asset management, planning and decision making that 
utilizes geospatial data for informed decision making and analysis. Phase 2 will include development and 
implementation of primary asset inventories and core datasets as determined in Phase 1, as well as the 
protocols for asset management including customized web applications for field personnel. Staff will 
primarily rely on services available through the City Engineer, County and State for future technical 
support but will budget for additional services to provide customized datasets that require additional 
capabilities. Once in place, GIS files for zoning, tree inventory, roads/PASER ratings, subdivision and 
development as-built plans, utilities, public safety, and environmental information, can all be accessed 
from a desktop, and can be layered to improve decision making. Maps can be generated and saved as .pdf 
files to share on the website or by other electronic means. Implementation of a public access interface to 
GIS files is suggested for Phase 3 in 2021-2022.  
 
Project Number: 2019-B8 Police: Car Port (3-bays)      
Description:  A three (3) unit carport in the police parking lot to protect up to (3) patrol vehicles and 
their technology for police service from the elements to help preserve patrol vehicles, improve response 
capability and improve overall police efficiency. 
 
Justification: Mason patrol cars must be operational 24/7/365 regardless of extreme heat, cold, ice, 
snow or any other environmental situations.  Generally, there are no more than (3) officers, including a 
sergeant, who would need to respond to an emergency at one time.  By protecting up to (3) patrol 
vehicles, Mason PD will be in a better position to act and respond regardless of environmental conditions 
and better protect the already significant investment in vehicles and technology required in modern patrol 
cars.  A (3) unit carport located in the police lot would serve this need, patrol cars can be rotated as 
needed during unfriendly conditions, which will better serve our citizens. 
 
Proposed Project Year: 2024-25 
 
Project Number: 2019-B4 Building: City Hall Renovations- Phase 3      
Description:  Continued improvements to second floor to accommodate staffing changes and optimum 
utilization of space.  
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Justification:  Due to realignment of staff and a focus on customer service, the second floor (East Side) 
requires a redesign.  Having utilized the space for a significant amount of time, it is clear we are at 
consistent staffing levels and understand the improvements required to work most effectively in the 
space.  This would include more efficient use of finance area and determining if there is additional usable 
space for small tenant. This redesign would address the customer window that has been closed.   
Materials used would be movable in the future, so as the organization evolves the space can continue to 
adapt.   
 
Project Number: 2019-B9 IT: Geographic Information System (GIS) - Phase 3    
Description: Implement GIS to support asset management (roads, utilities), public safety, planning and 
decision making 
 
Justification: Justification: The City currently has very limited capability with GIS. A variety of key datasets 
and GIS files exist, but the majority of staff still rely on paper maps and records.  GIS is the industry 
standard for asset management, planning and decision making that utilizes geospatial data for informed 
decision making and analysis. Phase 3 will include development and implementation of a public online 
presence, development and implementation of secondary asset inventories and datasets, and completion 
of city-wide GIS implementation as determined in Phase 1. This final phase will correspond with the 
completion of the City Masterplan/Zoning/CIP update - improving access to information for developers, 
residents, businesses and property owners. 
 
Project Number: 2020-B1 Police: Secure Patrol Operations Equipment        
Description:  Purchase, integrate and Install quality government/military grade equipment storage 
cabinets/units into Police Department. 
 
Justification:  Law enforcement has to rely more and more on expensive, high technology purchases and 
equipment to sustain our mission readiness and capability. A multi-million dollar radio system with the 
City owning nearly $100,000 in hand-held radios, BWC, electronic radar devices, CEWs (Tasers), Naloxone 
(drugs), patrol rifles and preliminary breath test units which collectively cost hundreds of thousands of 
dollars and are only authorized to be used by trained professionals in restricted circumstances. All are 
assets utilized by our officers which need to be safely secured and stored to ensure their protections, 
proper long-term care, security and operational readiness. These items require an investment in rugged 
law enforcement level, modular storage facilities. By fiscal year 2023-2024 the final footprint for the police 
department for the foreseeable future will be in place and the purchase of storage units is an efficient and 
responsible purchase for patrol equipment and city assets. 
 
Project Number: 2021-B1 Charter Review and Update                              (NEW) 
Description: Develop a charter commission to revise the charter to determine if changes are needed to 
bring it up to date and make it current with how the community has evolved.   
 
Justification: The Council has a goal of regular review of regulating language to ensure the organization is 
functioning as efficiently as possible.  Over time it is expected that the Mason community has changed 
and as a consequence the charter may need to be revised.  This can be a time consuming and costly 
venture, so while it may not qualify under the current CIP project criteria, the Council would like to ensure 
it is captured as a priority for future budgeting.   
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Proposed Project Year: 2025-26 
 
Project Number: 2017-B13 IT: AV Room Technology Replacement Phase 2      
Description: Replacement of camera and equipment by which meetings of City Council, boards and 
commissions may be recorded, televised and streamed.  
 
Justification: Phase 1 addressed simplifying the system and creating easier to use audio and video 
recording equipment. Phase 2 will upgrade the cameras and related equipment to assure we continue to 
provide high quality public viewing of our meetings through the website and the cable access channel. 
This project would include comprehensive system design, equipment selection, bid packets, bid analysis, 
integration, testing, training, and as-built documentation. 
 
Project Number: 2019-B6 Building: Library Improvements – Phase 2     
Description:   Phase 2 work will include the renovation of the basement to create community event 
space and related storage; first floor renovations to include a building addition to incorporate an elevator 
and space for the Friends of the Mason Library – Bookwork Heaven; second floor renovations for staff 
offices and tenant space (Ingham County Genealogical Society). All improvements will meet the standards 
of the Americans with Disabilities Act (ADA). All improvements would be contingent on designs meeting 
the standards of the State Historic Preservation Office.  
 
Justification:  See Project Number: 2017-B5b 
 
Project Number: 2019-B10 IT: New Servers         
Description: New Windows and Server 
 
Justification: The server needs to be upgraded on a rotation to keep up with the technology changes and 
meet the needs of both the staff and citizens. Microsoft begins limiting updates to older servers as new 
versions are released.  According to analyst firm, International Data Corporation (IDC), upgrading your 
server infrastructure on a regular schedule improves relative performance, consolidation, management 
efficiency and reliability.  The project was moved from the 2024-25 fiscal year. 
Project Number: 2020-B2 Building: Parking Lot Repairs/ Seal Coating           

Description:  Repairs to parking lots including lot behind Courthouse Pub, lot behind Hillard Building, 
City Hall Parking Lot, lot behind Keans, and Police Parking Lot.   
 
Justification:  Regular repair required to maintain these lots and extend life of surface.  
 
Project Number: 2020-B3 Building: City Hall Carpet Replacement     
Description: Replace Community Room and office area carpeting. 
 
Justification: The carpeting in these areas gets the most use and is getting worn and stained. The 
Community Room gets rented often with food and drinks getting spilled. This is part of a regular 
replacement program to keep the facility updated.  
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Proposed Project Year: 2026-27 
 
Project Number: 2021-B2 Speed Trailer and Message Board     
Description:  The purchase of a new Speed Trailer & Message Board will assist the City with traffic and 
public safety through messaging, education, information sharing, data collection and traffic law 
enforcement and deterrence.  
 
Justification: A Speed Trailer & Message Board can be deployed at the initiative of law enforcement and 
citizen requests, but also a tool which can be used by all departments to gather information (messaging, 
traffic counts, detours, temporary road closures, PSA’s, etc.) and provide essential information. The City 
of Mason current owns an older Speed Trailer with more limited capability and minimal communications 
capacity to motorists
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CAPITAL IMPROVEMENTS PROGRAM 2021-2027
Recommended March 9, 2021  - Planning Commission
Adopted March 29, 2021 - City Council

STREETS, BRIDGES, SIGNALS  (S) Budget
Project Number Category Project Name/Description 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

2017-S23 Streets Rayner Street - Randolph Street to Columbia Street 53,430$                  53,430$                          
2017-S24 Streets Eugenia Drive - Northbrook Street to End 316,680$                316,680$                       
2017-S25 Streets Hall Blvd - Ash Street to South Street 422,240$                422,240$                       
2017-S26 Streets Columbia Street - Park Street to Jefferson Street 75,690$                  75,690$                          
2019-S9b Streets Maple Street/ Jefferson Street Signal Evaluation   250,000$                250,000$                       
2017-S14 Streets E. Cherry Street - Rogers Street to End 109,608$              109,608$                       
2017-S15 Streets S. Barnes Street - Ash Street to Kipp Road 755,160$              755,160$                       
2017-S16 Bridge Maple Street Bridge Repair/Replacement 250,000$              250,000$                       
2018-S27 Streets Peachtree Place - Columbia Street to South Street 457,720$               457,720$                       
2018-S29 Streets McRoberts Street - Columbia Street to Maple Street 84,355$                 84,355$                          
2018-S30 Streets Steele Street - Ash Street to Elm Street 68,900$                 68,900$                          
2018-S31 Streets W. Oak Street - McRoberts Street to Lansing Street 130,188$               130,188$                       
2019-S1 Streets Walnut Court - Columbia Street to Ash Street 118,940$               118,940$                       
2019-S2 Streets Coppersmith - Sanctuary Street to Wildemere Street 126,150$              126,150$                       
2019-S3 Streets South Street - Barnes Street to Rogers Street 173,275$              173,275$                       
2019-S4 Streets Foxview Street - Entire Length 52,780$                52,780$                          
2019-S6 Streets Middlebury - Entire Length 90,480$                90,480$                          
2019-S7 Streets McRoberts Street - Maple Street to South Street 278,980$              278,980$                       
2019-S8 Streets Maple Street - Lansing Street to Park Street 120,640$              120,640$                       
2020-S1 Streets Rogers Street - Ann Street to Columbia Street 126,750$           126,750$                       
2020-S2 Streets South Street - Rogers Street to Hall Blvd 221,000$           221,000$                       
2020-S3 Streets State Street - Sycamore Street to Maple Street 65,000$              65,000$                          
2020-S4 Streets Steele Street - Sycamore Street to Maple Street 45,500$              45,500$                          
2020-S5 Streets Stratford Drive - Eaton Drive to Columbia Street 78,000$              78,000$                          
2020-S6 Streets Wildemere Drive - Coppersmith Drive to Stratford Drive 247,000$           247,000$                       
2019-S10 Streets Franklin Farms Extension               2,000,000$      2,000,000$                    
2021-S1 Streets Avery Lane —Entire Length                                                                                             101,400$         101,400$                       
2021-S2 Streets E. Sycamore Street—Jefferson to Steele Street                                               247,000$         247,000$                       
2021-S3 Streets W. Sycamore Street—Jefferson to State Street                                                    104,000$         104,000$                       
2021-S4 Streets W. Sycamore Street --  Cedar Street to S. Lansing Street                                                  156,000$         156,000$                       
2021-S5 Streets Vanderveen Drive—Entire Length                                                                                     143,000$         143,000$                       
2021-S6 Streets Windjammer Court – Entire Length                                                                                       84,500$            84,500$                          

1,118,040$            1,114,768$           860,103$               842,305$              783,250$           2,835,900$      7,554,366$                    

Forecast Projections 



Budget
Project Number Category Project Name/Description 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

2017-U15 Water Replace Hydrants at Mason Plaza 25,000$                  25,000$                          
2017-U34 Water Well No. 5 Rebuild 40,000$                  40,000$                          
2019-U3a POTW Waste Water Treatment Plant - Design 2,000,000$            2,000,000$                    
2021-U1 Water High-Pressure Pump Variable Frequency Drive – WTP                                            15,000$                  15,000$                          
2021-U2 Water Replacement of Valves – WTP    50,000$                  50,000$                          
2017-U27 DPW Cherry Street Utilities - Rogers Street to End  160,800$              160,800$                       
2017-U28 DPW S. Barnes Street Utilities - Ash Street to Kipp Road 546,360$              546,360$                       
2018-U37 Water Well No. 10 Rebuild 40,000$                40,000$                          
2019-U3b POTW Waste Water Treatment Plant - Construction 11,002,000$         11,002,000$                  
2019-U6 POTW Wastewater Solids Handling System- Construction 1,000,000$           1,000,000$                    
2017-U8 Water Replace Programmable Logic Controllers (PLC) on Three (3) Wells 45,000$                 45,000$                          
2017-U26 Water New Well at Franklin Farms 400,000$               400,000$                       
2018-U39 Water Well No. 9 Rebuild 40,000$                 40,000$                          
2018-U40 Water North Water Tower Exterior/Interior Evaluation and Repaint 750,000$               750,000$                       
2019-U7 POTW Convert POTW Property to Public Space 100,000$               100,000$                       
2021-U3 Streets Steele Street Utilities - Ash Street to Elm Street 193,140$               193,140$                       
2019-U5 POTW Post-Construction Demolition of Unused Structures 200,000$              200,000$                       
2019-U9 Water New Chlorine Generator 75,000$                75,000$                          
2019-U10 Water Water Plant Filter Media Replacement 175,000$              175,000$                       
2019-U11 Water Well No. 8 Rebuild 45,000$                45,000$                          
2017-U29 DPW Generators for ISD and Curtis Street Lift Stations 40,000$              40,000$                          
2019-U8 POTW Wastewater Plant Office Building Remodel 500,000$           500,000$                       
2020- U2 Storm Water Cedarwoods Retention Ponds Maintenance 50,000$              50,000$                          
2021-U6 Water  Advanced Metering Infrastructure 120,000$         120,000$                       

2,130,000$            12,749,160$        1,528,140$           495,000$              590,000$           120,000$         17,612,300$                  

Forecast Projections UTILITIES: SANITARY SEWER, STORM WATER, AND WATER DISTRIBUTION (U) 



PARKS/ CEMETERY/ FORESTRY/ NONMOTORIZED (P) Budget
Project Number Category Project Name/Description 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

2020-P3 Non-Motorized Hayhoe Riverwalk Trail - Evaluate and Repair 100,000$                100,000$                       
2020-P6 Park Lee Austin Park Improvements - Plan/Design 15,000$                  15,000$                          
2020-P10 Non-Motorized Non- Motorized Program:  Northeast Quadrant of the City 20,000$                  20,000$                          
2020-P11 Park Rayner Park Improvements- Phase I Construction 350,000$                350,000$                       
2020-P4 Non-Motorized Hayhoe Riverwalk Trail -  Trail Signage 50,000$                50,000$                          
2020-P12 Park Bond Park Improvements - Plan/Design 20,000$                20,000$                          
2020-P13 Park Griffin Park Improvements - Plan/Design 5,000$                   5,000$                            
2020-P14 Park Hayes Park Improvements - Plan/Design 20,000$                20,000$                          
2020-P15 Non-Motorized Jefferson Trailhead / Cemetery / Community Garden 100,000$              100,000$                       
2020-P17 Non-Motorized Non- Motorized Program:  Southeast Quadrant of the City 20,000$                20,000$                          
2020-P1 Non-Motorized Columbia Street Bridge- Protected Walkway Construction 115,000$              115,000$                       
2020-P9 Wayfinding Signage Plan: DDA/HDC District 150,000$               150,000$                       
2020-P18 Park Bond Park Improvements- Construction 200,000$               200,000$                       
2020-P16 Non-Motorized Non-Motorized: Kipp Rd/ Cedar St 80,000$                 80,000$                          
2020-P20 Non-Motorized Non- Motorized Program:  Southwest Quadrant of the City 20,000$                 20,000$                          
2020-P19 Wayfinding Signage Plan: Major Corridors 150,000$              150,000$                       
2020-P21 Park Hayes Park Improvements - Construction 200,000$              200,000$                       
2020-P22 Non-Motorized Non- Motorized Program:  Northwest Quadrant of the City 20,000$                20,000$                          
2020-P23 All Planning: Parks/Recreation Plan - 5 year update 30,000$                30,000$                          
2020-P24 Park Lee Austin Park Improvements - Construction 300,000$           300,000$                       
2020-P25 Non-Motorized Non- Motorized Program:  Northeast Quadrant of the City 20,000$              20,000$                          
2020-P26 Cemetery Second Drive - Cemetery 70,000$              70,000$                          
2021-P2 Non-Motorized Non- Motorized Program:  Southeast Quadrant 20,000$            20,000$                          

485,000$                330,000$              450,000$               400,000$              390,000$           20,000$            2,075,000$                    

Budget
Project Number Category Project Name/Description 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

2017-MVP22 Equipment- Police Vehicle No. 83 Replacement 48,000$                  48,000$                          
2017-MVP23 Equipment- DPW Vehicle No. 21 Replacement 45,000$                  45,000$                          
2017-MVP27 Equipment- Police Vehicle No. 86 Replacement 48,000$                  48,000$                          
2018-MVP24 Equipment- DPW Vehicle No. 59 Replacement 18,000$                  18,000$                          
2017-MVP18a Equipment- DPW Vehicle No. 24 Purchase (SPLIT) 85,000$                85,000$                          
2020-MVP1 Equipment- DPW Equipment No. 91 Replacement 95,000$                95,000$                          
2017-MVP18b Equipment- DPW Vehicle No. 24 Equipping (SPLIT) 85,000$                 85,000$                          
2018-MVP3 Equipment- Police Vehicle No. 84 Replacement 49,000$                 49,000$                          
2018-MVP4 Equipment- DPW Vehicle No. 31 Replacement 46,000$                 46,000$                          
2019-MVP3 Equipment- Water Vehicle No.15 Replacement 28,000$                28,000$                          
2019-MVP5 Equipment- Police Vehicle No. 86 Replacement 49,000$                49,000$                          
2019-MVP6 Equipment- DPW Vehicle No. 802 Replacement 51,000$                51,000$                          
2020-MVP2 Equipment- Police Vehicle No. 85 Replacement 49,000$                49,000$                          
2019-MVP2 Equipment- Police Vehicle No. 83 Replacement 49,000$              49,000$                          
2020-MVP3 Equipment- DPW Large Equipment  No. 26 Replacement 300,000$           300,000$                       
2021-MVP1 Equipment- DPW Mower No. 75 Replacement 12,000$            12,000$                          
2021-MVP2 Equipment- Police Vehicle No. 5 Replacement 49,000$            49,000$                          
2021-MVP3 Equipment- DPW Vehicle No. 12 Replacement 27,000$            27,000$                          
2021-MVP4 Equipment- DPW Vehicle No. 14 Replacement 27,000$            27,000$                          
2021-MVP5 Equipment- DPW Vehicle No. 21 Replacement 46,000$            46,000$                          
2021-MVP6 Equipment- Police Vehicle No. 84 Replacement 49,000$            49,000$                          

159,000$                180,000$              180,000$               177,000$              349,000$           210,000$         1,255,000$                    

Forecast Projections 

Forecast Projections MOTOR VEHICLE POOL (MVP)



Budget
Project Number Category Project Name/Description 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

2017-B5b Building- Library Building: Library Improvements, Phase I, Part 1 225,000$                225,000$                       
2017-B7 Building- City Hall Building: Parking Lot Repairs 40,350$                  40,350$                          
2017-B10 Building- Fire Fire: Fire Station 1- Furnace/AC, Office Area and Training Room 20,000$                  20,000$                          
2017-B11 Equipment- Fire Fire: Fire Station 1- Commercial Washing Machine 8,000$                    8,000$                            
2018-B15 Building- Fire Fire: Sprinkler System in  Truck Bay 25,000$                  25,000$                          
2018-B16 Building- Fire Fire: Station 1 Rear Approach 25,000$                  25,000$                          
2018-B21 Equipment- Police Police: Interview Rooms Recording System 15,000$                  15,000$                          
2018-B23 Planning Planning: Master Plan/Zoning 5-year Update (Major): Phase III 50,000$                  50,000$                          
2018-B24 Building- City Hall Building: Rental Space Furniture Replacement 5,000$                    5,000$                            
2019-B2b Building- City Hall Building:  City Hall Renovations - Phase 1 and Carpet Replacement 150,000$                150,000$                       
2019-B3 Equipment-Clerk Clerk Upgrade to Laserfiche Avante Platform 20,000$                  20,000$                          
2020-B4b Building - DPW Department of Public Works Facility Construction 4,000,000$            4,000,000$                    
2018-B20 Building- Fire Fire: Carpet Replacement for Station 1 20,000$                20,000$                          
2018-B25 Equipment-Police Police: In-Car Digital Recording System 45,000$                45,000$                          
2018-B23a Planning Planning: Cedar/127 Corridor Sub-area Plan 50,000$                50,000$                          
2018-B23b Planning Planning: Kipp Road/Temple Street Sub-area Plan 30,000$                30,000$                          
2018-B26 Equipment-Police Police:  Patrol Car Modem Upgrades 5G 6,000$                   6,000$                            
2019-B5 Equipment - IT IT: Geographic Information System (GIS) - Phase 1 17,000$                17,000$                          
2017-B5c Building- Library Building: Library Improvements, Phase I, Part 2 275,000$               275,000$                       
2019-B7 Equipment - IT IT: Geographic Information System (GIS) - Phase 2 15,000$                 15,000$                          
2019-B8 Equipment- Police Police:  Car Port (3-Car Unit) 15,000$                 15,000$                          
2019-B4 Building- City Hall Building:  City Hall - Phase 3 100,000$              100,000$                       
2019-B9 Equipment - IT IT: Geographic Information System (GIS) - Phase 3 15,000$                15,000$                          
2020-B1 Equipment-Police Police: Secure Patrol Operations Equipment 6,000$                   6,000$                            
2021-B1 Council Charter Review and Update 20,000$                20,000$                          
2017-B13 Equipment- IT  IT: AV Room Technology Replacement 150,000$           150,000$                       
2019-06 Building- Library Building: Library Improvements, Phase 2 850,000$           850,000$                       
2019-B10 Equipment-IT IT: New Servers 40,000$              40,000$                          
2020-B2 Building Building: Parking Lot Repairs/ Seal Coating 20,000$              20,000$                          
2020-B3 Building Building: City Hall Carpet Replacement 20,000$              20,000$                          
2021-B2 Equipment- Police Speed Trailer and Message Board 12,000$            12,000$                          

4,583,350$            168,000$              305,000$               141,000$              1,080,000$        12,000$            6,289,350$                    

Budget
2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 Total Project Cost

8,475,390$            14,541,928$        3,323,243$           2,055,305$           3,192,250$        3,197,900$      34,786,016$                  

Projections 

Forecast Projections 

BUILDING, PROPERTY, EQUIPMENT (B) 

GRAND TOTALS

Forecast 


	Sanitary Sewer:  The sewage collection and treatment system consist of a 1.5 Million Gallons per Day (MGD) activated sludge treatment plant, 32 miles of sewer line including interceptors, and four lift stations. The City, like most other communities i...
	Description: Supervisory Control and Data Acquisition (SCADA) Control Work- Upgrades on PLC, power supply and any control panel issues form the original installation. Wells are improved on a three-year cycle, three wells at a time, which helps to redu...
	The City of Mason operates Mason’s only cemetery, Maple Grove Cemetery, located in the central portion of the City within the northern sector. Established in 1844, it comprises approximately 38 acres with additional acreage available for expansion. Sy...
	Justification: A Speed Trailer & Message Board can be deployed at the initiative of law enforcement and citizen requests, but also a tool which can be used by all departments to gather information (messaging, traffic counts, detours, temporary road cl...




